
 

 

DATE:            April 22, 2021 
 
TO: Todd Wyett, Chairman 
 State Transportation Commission 
 
FROM: Paul C. Ajegba 
 Director 
 
SUBJECT: Waiver of Commission Approval 
 
The projects and descriptions documented in Exhibit A, attached, are contracts between the Michigan 

Department of Transportation, local public agencies, rail transportation, and one contract for financial 
advisory services.  These contracts require approval of the State Transportation Commission (STC).  The 
approximate 13-week delay if Commission approval were deferred to the next STC meeting of  
July 22, 2021, would result in a delay in transmittal of funds, jeopardize project schedules, and 
transportation services.     
 
The projects and descriptions documented in Exhibit A-1 attached, will be let by the Michigan Department 
of Transportation on May 7, and May 12, 2021. These projects require pre-approval as the engineers’ 
estimates are over $500,000.  The approximate 13-week delay resulting if Commission pre-approval were 
deferred to the next STC meeting on July 22, 2021, would delay the transmittal of the contract documents 
to the low bidders, and jeopardize the construction schedules.  
 
The projects and descriptions documented in Exhibit A-2, attached, were let by the Michigan Department 
of Transportation on April 2, and April 9, 2021.  The low bids received were more than 10% over the 
engineers’ estimate, or only received one bid, and therefore require approval by the STC.  The 
approximate 13-week delay resulting if Commission approval were deferred to the next STC meeting on 
July 22, 2021, would delay the transmittal of the contract documents to the low bidders, and jeopardize 
the construction schedule. 
 
The projects and descriptions documented in Exhibit A-3, attached, were let on February 5, 2021 and 
April 2, 2021.  These projects are being submitted for informational purposes since only one bid was 
received for these projects and the engineers’ estimate was less than $500,000.  
 
 
Thus, a waiver of the required Commission approval is requested, as provided in Commission Resolution 
79-3, as amended, footnote F: 
 

“If, in the opinion of the Director, the public interest requires that a certain contract be awarded or 
an agreement be executed prior to approval by the Commission, hereunder, the Director shall seek 
a waiver of the required approval from the Chairman of the Transportation Commission.  If the 
request of the approval is verbal, the waiver shall be confirmed, in writing, within fourteen (14) 
days.” 

 
If the waiver is granted, the Department will proceed to execute the items noted above. 
 

Signed copy on file 
______________________________ 

       Director       
The request for waiver of Commission approval of the above-mentioned item is approved. 
 
Signed copy on file     April 21, 2021 
__________________________________  ______________________________ 
Todd Wyett, Chairman     Date 



 
 
 

 

DATE: April 22, 2021 
 
TO:  State Transportation Commission 
 
FROM: Jack Cotter, CPA, CGMA 
  Commission Auditor 
  Office of Commission Audits 
 
SUBJECT: State Transportation Commission Agenda – Exhibit A 

April 22, 2021 
 
 
As information requested by the Commission, the Office of Commission Audits (OCA) 
notes that Exhibit A does not include entities that have owed the department funds 
exceeding $20,000 for more than 120 days. 
 
Also, Guidance Document 10044, Michigan Department of Transportation (MDOT) 
Requests for OCA Attestation Engagements and Procedures Regarding the Processing 
of Independent Certified Public Accountant’s Review Reports, requires the department to 
process OCA’s independent certified public accountant’s review reports within 120 days 
of issuance.  As of April 20, 2021, Exhibit A does not include any entities for which OCA’s 
reports were not processed within the required timeline.  
 
 
 Signed Original on File 
 
 Jack Cotter, CPA, CGMA 
 Commission Auditor 
 
Attachment 
 
cc: T. Hagon
 
 
 
 
 
 

2



 

* Denotes a non-standard contract/amendment___________________________________________________________________ 
4/9/2021  Page 1 of 5 

             EXHIBIT A 
 

REQUEST FOR MICHIGAN STATE TRANSPORTATION 
COMMISSION APPROVAL 

 
CONTRACTS 

 
April 22, 2021 

 
The following contracts are being submitted for approval. The appropriate documents will be approved by the 
Attorney General and comply with all legal and fiscal requirements prior to award. 
 
***************************************************************************************************************************** 

CONTRACTS 
 

1. HIGHWAYS - Participation for State Local Bridge Construction Contract 
Contract (2021-5046) between MDOT and the City of Fenton will provide for funding participation in the 
construction of the following improvements under Section 144 of Title 23 USC and the State Local 
Bridge Program: 
 
Bridge rehabilitation work on structure 2516, which carries Leroy Street over the Shiawassee River, 
structure 2824, which carries Caroline Street over the Shiawassee River, and structure 2825, which 
carries Torrey Road over the Shiawassee River, City of Fenton, Genesee County, Michigan, including 
epoxy deck overlay, deck joint sealing, bridge railing repair, concrete fascia soffit repair, concrete deck 
patching, bridge railing concrete surface coating, concrete substructure repair, concrete sidewalk 
approach, hot mix asphalt approach milling and resurfacing, and maintaining traffic work. 
  
Estimated Funds:     
       
Federal Highway Administration Funds     $199,200 
State Restricted Trunkline Funds      $  37,400 
City of Fenton         $  12,400 
Total Funds         $249,000 
  
BHT 25000– 211752; Genesee County 
Letting of 4/2/2021 
 

2. HIGHWAYS - Participation for Local Agency Construction Contract 
Contract (2021-5052) between MDOT and the Iosco County Road Commission will provide for funding 
participation in the construction of the following improvements utilizing State Transportation Economic 
Development Category D Funds, which are allocated for Local Agency projects (State Restricted TED 
Funds), and Federal Highway Administration Surface Transportation Program – Rural Funds 
designated for Local Agency projects (FHWA STP – Rural Funds):   
  
Hot mix asphalt resurfacing work along Turtle Road from Highway M-65 to the Au Gres River Bridge, 
including aggregate shoulder, permanent signing, and permanent pavement marking work. 
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Estimated Funds: 
       
State Restricted TED Funds       $  62,121 
FHWA STP – Rural Funds       $265,757 
Iosco County Road Commission Funds      $    4,318 
Total Funds         $332,196 
   
STL 35000 – 211404; Iosco County 
Letting of 4/2/2021  
 

3. HIGHWAYS - Participation for State Local Bridge Construction Contract 
Contract (2021-5069) between MDOT and the City of Holland will provide for funding participation in the 
construction of the following improvements under Section 144 of Title 23 USC and the State Local 
Bridge Program: 
  
Bridge rehabilitation work on structure 8943, which carries Paw Paw Drive over the Black River 
(Macatawa River), City of Holland, Ottawa County, Michigan, including hot mix asphalt removal, box 
beam surface patching, waterproof membrane installation, substructure patching, hot mix asphalt 
approach milling and resurfacing, and maintaining traffic work. 
  
Estimated Funds: 
 
Federal Highway Administration Funds     $221,500 
State Restricted Trunkline Funds      $  41,500 
City of Holland  Funds        $  13,900 
Total Funds         $276,900 
  
BHT 70000– 206095; Ottawa County 
Letting of 4/2/2021 
 

4. HIGHWAYS - Participation for Local Agency Construction Contract 
Contract (2021-5086) between MDOT and the City of Center Line will provide for funding participation 
in the construction of the following improvements utilizing State Transportation Economic Development 
(TED) Category B Funds: 
  
Citywide repair of miscellaneous concrete pavement sections on various major and local streets, 
including pavement removal, base preparation and grading, full depth concrete repair and replacement, 
and joint sealing. 
  
Estimated Funds: 
  
State Restricted TED Funds       $250,000 
City of Center Line Funds       $257,100 
Total Funds         $507,100 
  
TEDB 50000 – 212405; Macomb County 
Local Letting  
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5. HIGHWAYS - Participation for State Local Bridge Construction Contract 

Contract (2021-5090) between MDOT and the Lapeer County Road Commission will provide for 
funding participation in the construction of the following improvements under Section 144 of Title 23 
USC: 
  
Bridge rehabilitation work on structure 5378, which carries Burnside Road over the Cedar Creek, and 
structure 5382, which carries Silverwood Road over the north branch of the Flint River, Lapeer County, 
Michigan, including hot mix asphalt approach and bridge deck removal, waterproof membrane 
installation, hot mix asphalt approach and bridge deck resurfacing, guardrail installation, and 
maintaining traffic work. 

 
Estimated Funds: 
 
Federal Highway Administration Funds     $265,300 
Lapeer County Road Commission Funds     $  66,300 
Total Funds         $331,600 
  
BHT 44000– 206077; Lapeer County 
Letting of 4/2/2021 

 
6. HIGHWAYS - Participation for Local Agency Construction Contract 

Contract (2021-5099) between MDOT and the Bay County Road Commission will provide for funding 
participation in the construction of the following improvements utilizing State Transportation Economic 
Development Category D Funds, which are allocated for Local Agency projects (State Restricted TED 
Funds):   
  
PART A – State Participation 
Hot mix asphalt milling and resurfacing work along East Linwood Road from Seven Mile Road to 
Highway M-13 (Huron Road). 
  
PART B – No State Participation 
Pavement marking and maintaining traffic work along East Linwood Road from Seven Mile Road to 
Highway M-13 (Huron Road). 
  
Estimated Funds: 
      
       PART A PART B TOTAL 
State Restricted TED Funds    $197,064 $  0 $197,064 
Bay County Road Commission Funds   $178,221 $119,120 $297,341 
Total Funds      $375,285 $119,120 $494,405 
 
STL 09000 – 211775 ; Bay County 
Letting of 4/2/2021 
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7. HIGHWAYS - Participation for Local Agency Construction Contract 

Contract (2021-5100) between MDOT and the City of Brighton will provide for funding participation in 
the construction of the following improvements utilizing State Transportation Economic Development 
(TED) Category F Funds: 
  
Hot mix asphalt cold milling and resurfacing work along Rickett Road from 200 feet north of Sisu Knoll 
Drive to 600 feet south of Oak Ridge Drive, including removal of center median and minor curb 
replacement work. 
  
State Restricted TED Funds       $375,000 
City of Brighton Funds       $269,045 
Total Funds         $644,045 
  
EDF 47000 – 212231; Livingston County 
Local Letting  
 

8. *FINANCE & ADMINISTRATION - Financial Advisor for MDOT Bonding 
Contract (2021-0543) between MDOT and PFM Financial Advisors LLC will provide for the 
performance of financial advisory services with respect to the financial details of issuing and marketing 
State Trunkline Fund and refunding bonds, Comprehensive Transportation Fund and refunding bonds, 
and Grant Anticipation Revenue Vehicles (GARVEE), including maturity schedules, call features, 
interest payment dates, and rating agency presentations, among other duties.  Bond financial advisor 
services are a cost of issuing bonds and are paid for with the bond proceeds.  Consultant fees are only 
incurred if MDOT issues bonds.  The contract will be in effect from the date of award through four 
years; it may be extended for two additional one-year periods.  The maximum contract amount will be 
$1,250,000.  Source of Funds: State Trunkline Bond Proceeds Funds and/or State Comprehensive 
Transportation Fund Bond Proceeds Funds, depending on the issue.  

 
9. *PASSENGER TRANSPORTATION – Service Initiatives     

Contract Amendment (2019-0227/A2) between MDOT and AECOM Great Lakes, Inc., will provide an 
additional $66,000 in Michigan Economic Development Corporation funds for implementation of phase 
two of the project.  The original contract provides for an investigation of the potential for the joint 
purchase of 40-foot automated buses for deployment in a variety of applications by a consortium of 
transit agencies.  The contract term remains unchanged, from April 1, 2019, through March 31, 2020, 
and from September 15, 2020, through March 31, 2023.  The revised contract amount will be $235,000. 
Source of Funds: FY 2019 and FY 2020 State Restricted Comprehensive Transportation Funds - 
$119,000; Michigan Economic Development Corporation Funds - $116,000. 
 

10. RAIL – Jackson Tie and Surface Program 
Project Authorization (40) under Master Agreement (2012-0200) between MDOT and the National 
Railroad Passenger Corporation (Amtrak) will provide 2018 State of Good Repair grant funding for the 
implementation of a tie and surface program between Albion and Jackson.  MDOT will compensate 
Amtrak for eligible costs under the approved scope of work and estimate.  The authorization will be in 
effect from May 1, 2021, through June 30, 2022.  The authorization amount will be $4,589,354.  The 
term of the master agreement is from December 7, 2012, through September 30, 2032.  Source of 
Funds: Federal Railroad Administration Funds - $4,589,354. 
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11. RAIL – Design Engineering Services 
Amendatory Contract (2019-0984/A1) between MDOT and Fishbeck will extend the contract term by 
one year to provide sufficient time for the consultant to complete the design services.  The original 
contract provides for design services to be performed for an Americans with Disabilities Act-compliant 
platform replacement and parking lot paving at the Jackson Amtrak station. The revised contract term 
will be April 23, 2020, through April 28, 2022. The contract amount remains unchanged at $217,189.71. 
Source of Funds: 100% State Restricted Comprehensive Transportation Funds. 

 
Upon receipt of your approval, the contracts and agreements will be processed for award.  Subject to the 
exercise of the discretion in the processing, I approve the contracts described in this agenda and authorize the 
award by the responsible management staff of MDOT to the extent authorized by and in accordance with the 
December 14, 1983, resolution of the State Transportation Commission and the Director’s delegation 
memorandum of February 11, 2019. 
 

 Respectfully submitted, 
 
 
 

 Paul C. Ajegba 
 Director 
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LETTING STATISTICS 
 

April 2021 
 
  

TRUNKLINE CONTRACTS OVERVIEW 
 

The April 2nd and 9th bid lettings included 16 Trunkline contracts with $79.4 million in total engineer 

estimates. The low bids received totaled $81.2 million. The average of low bids received was $2.4 million and 
a median of $754 thousand. Of the 16 contracts, 3 included warranties with $66.8 million as the low bid total. 
The Trunkline contracts received 43 bids. In comparison to April 2020, 30 Trunkline contracts were let with 
total engineer estimates of $49.0 million, low bid dollars of $51.7 million, and 74 bids received. 
 

For fiscal year 2021 to date, 182 Trunkline contracts have been let with a low bid total of $1.21 billion. For 
the same period of fiscal year 2020, 271 Trunkline contracts were let with the low bid total of $720.4 million. 
 

 

ALL PROGRAM AREA CONTRACTS SUMMARY 
 

A total of 58 contracts were let with 215 bids received. The average number of bids per contract was 3.71.  
 

For the April bid lettings, one project was postponed.  No projects were withdrawn or resulted in all bids 
rejected.  
 

Of the 97 contracting companies approved to submit bids for the April lettings, 85 submitted at least one bid. 
 

 

JOB PROJECTIONS 
 

Job projections are Trunkline jobs specific in category and are classified under the work groups of road, bridge, 
and traffic and safety.   
 

The list of jobs projected to be let during FY 2021 was updated on 04/13/2021 to include a total of 371 jobs 
with total construction cost estimates of $2.15 billion. 
 

For fiscal year 2021 through April 2021, 100% of jobs anticipated for this period have been let using 96.0% 
of the projected cost estimates.  
 

 

UPCOMING LETTING STATS 

 
The May 7, 2021, Bid Letting, to date, is advertising 11 Trunkline contracts with total engineer estimates of 
$287.78 million. Of the Trunkline contracts, 1 includes a warranty with an engineer estimate of $283.6 million. 
In addition to the Trunkline contracts advertised for this letting, 46 Local Agency contracts with total engineer 

estimates of $54.4 million are currently advertised.  There is one Local Agency contract estimated at $8.5 
million that includes a warranty. 
 
The May 12, 2021, Special Bid Letting, is advertising one Trunkline project estimated at $465 thousand that 

includes a warranty. 
 
The May 14, 2021, Special Bid Letting, is advertising one Local Agency project estimated at $204.9 million 
that includes a warranty. 
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STATISTICS
TRUNKLINE LOCAL AGENCY AERONAUTICS FREIGHT SERVICES TOTALS

Project Report

Number of Contracts Let 16 42 0 0 58
Engineer Estimates of Contracts Let $79,397,506.03 $59,013,998.12 $0.00 $0.00 $138,411,504.15

Low Bid Report
Low Bid Total $81,233,594.26 $58,975,510.16 $0.00 $0.00 $140,209,104.42
% over/under Engineer's Estimate 2.31% -0.07% 0.00% 0.00% 1.30%

All Bids Rejected Report
Number of Contracts - All Bids Rejected 0 0 0 0 0
Engineer Estimate Total $0.00 $0.00 $0.00 $0.00 $0.00
Low Bid Total $0.00 $0.00 $0.00 $0.00 $0.00
% over/under Engineer's Estimate $0.00 $0.00 $0.00 0.00% $0.00

Low Bids Pending
Number of To Be Announced Contracts 6 3 0 0 9
Engineer Estimate Total $68,500,231.30 $10,822,970.77 $0.00 $0.00 $79,323,202.07
Low Bid total $71,353,342.32 $13,390,273.38 $0.00 $0.00 $84,743,615.70
% over/under Engineer's Estimate 4.17% 23.72% 0.00% 0.00% 6.83%

Bidder (Bids) Report
Number of Bids Received 43 172 0 0 215
Average # of Bidders per Project 2.69 4.10 0.00 0.00 3.71

LETTING DATES Trunkline Local Agency Aeronautics Freight Services Total

May 7, 2021, Bid Letting
# of Contracts Advertised 11 46 0 0 57
# of Contracts with Warranties 1 1 0 0 2
$ Engineer Estimates of Contracts Advertised (In million) $287,781,615.41 $54,442,630.55 $0.00 $0.00 $342,224,245.96
$ Engineer Estimates of Warranty Contracts (In million) $283,583,898.94 $8,507,405.20 $0.00 $0.00 $292,091,304.14

May 12, 2021, Special Bid Letting
# of Contracts Advertised 1 0 0 0 1

# of Contracts with Warranties 1 0 0 0 1

$ Engineer Estimates of Contracts Advertised (In million) $465,000.00 $0.00 $0.00 $0.00 $465,000.00

$ Engineer Estimates of Warranty Contracts (In million) $465,000.00 $0.00 $0.00 $0.00 $465,000.00

May 14, 2021, Special Bid Letting
# of Contracts Advertised 0 1 0 0 1

# of Contracts with Warranties 0 1 0 0 1

$ Engineer Estimates of Contracts Advertised (In million) $0.00 $204,885,579.09 $0.00 $0.00 $204,885,579.09

$ Engineer Estimates of Warranty Contracts (In million) $0.00 $204,885,579.09 $0.00 $0.00 $204,885,579.09

PROGRAM AREA

APRIL 2021 LETTING SUMMARY

U P C O M I N G    L E T T I N G    P R O J E C T I O N S
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REGION NO BIDS 1 BID 2 BIDS 3 BIDS 4 BIDS 5 BIDS 6 BIDS 7 BIDS 8 BIDS 9 BIDS
=>10 

BIDS

CONTRACTS 

BY REGION

BAY 1 1 2 2 1 1 8

GRAND 2 3 1 6

METRO 1 2 2 3 1 9

NORTH 1 1 4 1 2 9

SOUTHWEST 3 2 1 1 7

SUPERIOR 1 2 2 5

UNIVERSITY 2 1 1 4 3 2 1 14

NUMBER OF 

PROJECTS
5 10 15 11 8 5 3 0 0 1 58

NUMBER OF BIDS - BY REGION

APRIL 2021
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EXHIBIT A-1 

 

       REQUEST FOR MICHIGAN STATE TRANSPORTATION 

        COMMISSION APPROVAL 

          BID LETTING PRE-APPROVAL 

               April 22, 2021 
 

The following contracts are being submitted for approval. 

       STATE PROJECTS 
 

                  TRUNKLINE CONTRACTS 

 

1. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 017       $283,583,000.00  
Project: IM 82293-111073-2 , ETC 
Local Agreement: 
Start Date: 10 days after award 
Completion Date: September 19, 2025 

23.23 mi of road reconstruction and concrete pavement repairs including guardrail replacement, signal 
upgrades, signing, pavement markings, bridge rehabilitation on 65 structures including deck patching, 
epoxy overlay, deep overlay, railing patching and curb reconstruction, deck joint and pier replacement, 
resealing, substructure patching, slope protection repairs, rocker alignment, steel repairs, partial 
painting, concrete surface coating, debris removal, and approaches on I-275 from just south of the 
Wayne/Monroe county line northerly to 6 Mile Road and on Schoolcraft Road over M-14 in the cities of 
Livonia and Romulus, Wayne County. This project includes a 3-year materials and workmanship 
pavement warranty, a 5-year materials and workmanship pavement warranty, a 5-year epoxy 
performance warranty, a 2-year bridge coating warranty and a 2-year concrete surface coating 
warranty. 

5.00 % DBE participation required 

 

2. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 041       $2,140,000.00  
Project: STG 58052-202741 
Local Agreement: 
Start Date: June 15, 2021 
Completion Date: February 28, 2022 

Traffic signal modernizations and sidewalk ramp upgrades on various routes in the cities of Ann Arbor 
and Monroe, Washtenaw, and Monroe Counties. 

 

3.00 % DBE participation required 
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3. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 069       $1,406,000.00  
Project: M 14061-212339 
Local Agreement: 
Start Date: August 2, 2021 
Completion Date: September 2, 2021 

7.06 mi of hot mix asphalt shoulder widening, cold milling and resurfacing on M-60 from US-12 to west 
of Leet Street, Cass County. 

0.00 % DBE participation required 

 

4. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 071       $667,000.00  
Project: M 63051-212191 
Local Agreement: 
Start Date: July 8, 2021 
Completion Date: October 31, 2021 

 
Drainage structure repairs and concrete curb and gutter on various routes, Oakland County.  
 
0.00 % DBE participation required 

 

5. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 072       $562,000.00  
Project: HSIP 27022-210634 , ETC 
Local Agreement: 
Start Date: July 19, 2021 
Completion Date: October 8, 2021 

1.18 mi of hot mix asphalt cold milling and resurfacing, drainage structure repairs, pavement markings 
and access management on US-2 from the Little Black River easterly to Pierce Street and M-28 from 
US-2 northeasterly to Crusher Road in the city of Wakefield, Gogebic County. This project includes a 3-
year materials and workmanship pavement warranty. 
 
0.00 % DBE participation required   
 

6. Letting of May 7, 2021      Prequalification Level: 
Letting Call: n/a       $4,300,000.00  
Project: 63174-204358A 
Local Agreement: 
Start Date: October 2021 
Completion Date: September 2023 
 
8.9 miles of landscaping from 13 Mile Road to Coolidge Highway on I-75 in the city of Troy, Oakland 
County.  This contract is for the landscaping plantings within the limits of the first construction segment 
of the I-75 Modernization project using a Construction Manager/General Contractor Contracting 
Method.  
 
The project cost of $4,300,00.00 is based on the Engineer’s Estimate. 
 

0.00 % DBE participation required   
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7. Letting of May 12, 2021      Prequalification Level: 
Letting Call: 2105 601       $511,000.00  
Project: ST 52000-211958 
Local Agreement: 
Start Date: 10 days after award 
Completion Date: August 20, 2021 

Up to 204.66 lnmi of hot mix asphalt crack treatment and overband crack filling on various state 
trunkline routes, Baraga, Houghton, Keweenaw, Marquette, and Ontonagon Counties. This project will 
be constructed with an innovative contracting method, fixed price-variable scope. This project includes 
a 2-year pavement performance warranty. 

0.00 % DBE participation required 

 

8. Letting of May 12, 2021      Prequalification Level: 
Letting Call: 2105 602       $517,000.00  
Project: ST 36000-211967 
Local Agreement: 
Start Date: June 14, 2021 
Completion Date: September 24, 2021 

Up to 282.65 lnmi of hot mix asphalt crack treatment and overband crack filling on various routes, 
Delta, Dickinson, Gogebic, Iron and Menominee Counties. This project will be constructed with an 
innovative contracting method, fixed price variable scope. This project includes a 2-year pavement 
performance warranty. 

 

0.00% DBE participation required   

 

9. Letting of May 12, 2021      Prequalification Level: 
Letting Call: 2105 603       $517,000.00  
Project: ST 75011-211938 
Local Agreement: 
Start Date: 10 days after award 
Completion Date: September 17, 2021 

Up to 273.09 lnmi of hot mix asphalt crack treatment and overband crack filling on various state 
trunklines, Alger, Schoolcraft, Luce, Mackinac, and Chippewa counties. This project will be 
constructed with an innovative contracting method, fixed price variable scope. This project includes a 
2-year pavement performance warranty. 

0.00 % DBE participation required 
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LOCAL AGENCY CONTRACTS 
 

10. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 001       $8,507,000.00  
Project: EDC 82000-206729 
Local Agreement: 21-5109 
Start Date: 10 days after award 
Completion Date: October 29, 2021 

1.04 mi of concrete pavement reconstruction, concrete curb, gutter and sidewalk ramps, storm sewer, 
signing, signal modernization and pavement markings on Inkster Road from Ecorse Road northerly to 
Van Born Road and Ecorse Road from Birchdale Street to the I-94 westbound off ramp, Wayne County. 
This is a Local Agency project. 

6.00 % DBE participation required 

 

11. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 002       $3,132,000.00  
Project: STU 82000-205786 
Local Agreement: 21-5108 
Start Date: July 12, 2021 
Completion Date: November 5, 2021 

1.07 mi of hot mix asphalt resurfacing, pavement repairs, concrete curb and gutter, sidewalk, sidewalk 
ramps and pavement markings on Outer Drive West from the east city limits of Ecorse southeasterly to 
West Jefferson Avenue in the city of Ecorse, Wayne County. This is a Local Agency project. 

5.00 % DBE participation required 

 

12. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 006       $3,033,000.00  
Project: HIPL 73000-209806 
Local Agreement: 21-5143  
Start Date: 10 days after award  
Completion Date: June 17, 2022 

Bridge replacement with 36-inch prestressed concrete bulb tee beams, cofferdams, steel piles, 
concrete curb and gutter, drainage, guardrail and pavement markings on Fry Road over Misteguay 
Creek, Saginaw County. This is a Local Agency project. 
 
3.00 % DBE participation required   

 

13. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 007       $2,064,000.00  
Project: STL 44000-206891 
Local Agreement: 21-5127  
Start Date: May 17, 2021 
Completion Date: July 16, 2021 

4.98 mi of hot mix asphalt crack repair, wedging and resurfacing, cured-in-place culvert lining, signing 
and pavement markings on Davison Road from Washburn Road east to Lake Nepessing Road, Lapeer 
County. This is a Local Agency project. 

3.00 % DBE participation required 
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14. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 008       $2,507,000.00  
Project: ST 25000-207664 
Local Agreement: 21-5156 
Start Date: 10 days after award 
Completion Date: November 1, 2021 

1.53 mi of hot mix asphalt cold milling and resurfacing, concrete curb, gutter and ramps, guardrail ends, 
pedestrian signals, signing and pavement markings on Silver Lake Road from the west city limits of 
Fenton to Poplar Street in the city of Fenton, Genesee County. This is a Local Agency project. 

6.00 % DBE participation required 

 

15. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 009       $2,393,000.00  
Project: STU 39000-206265 
Local Agreement: 21-5149 
Start Date: 10 days after award 
Completion Date: October 30, 2021 

1.24 mi of hot mix asphalt resurfacing, concrete curb and gutter, sidewalk, sidewalk ramps, culverts, 
sewer, drainage, guardrail, and pavement markings on Sprinkle Road from Milham Avenue to N 
Avenue, Kalamazoo County. This is a Local Agency project. 

 

3.00 % DBE participation required   

 

16. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 012       $2,460,000.00  
Project: STL 09000-211774 
Local Agreement: 21-5133 
Start Date: June 14, 2021 
Completion Date: October 8, 2021 

4.00 mi of hot mix asphalt base crushing, shaping, and resurfacing, cold-in-place recycling, drainage, 
signing and pavement markings on Garfield Road from Linwood Road north to Erickson Road, Bay 
County. This is a Local Agency project. 

 

4.00 % DBE participation required   

 

17. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 013       $1,014,000.00  
Project: BRT 50000-202415 
Local Agreement: 21-5103 
Start Date: July 5, 2021 
Completion Date: September 30, 2021 

Bridge replacement with 22-foot x 9-foot precast concrete box, guardrail, and approach work on 22 Mile 
Road over Salt Slang Gloede Drain, Macomb County. This is a Local Agency project. 

5.00 % DBE participation required 
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18. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 014       $1,400,000.00  
Project: SUG 82000-212176 
Local Agreement: 21-5121  
Start Date: 10 days after award 
Completion Date: June 15, 2022 

Application of long line pavement markings and symbols on various routes in the city of Detroit, Wayne 
County. This is a Local Agency project. 

0.00 % DBE participation required 

 

19. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 022       $1,863,000.00  
Project: STU 41000-130608 
Local Agreement: 21-5128  
Start Date: June 14, 2021 
Completion Date: June 15, 2022 

0.51 mi of hot mix asphalt cold milling and resurfacing, storm sewer, concrete curb, gutter, sidewalk, 
and ramps, signing, landscaping, streetscaping, street lighting, pedestrian signal, and pavement 
markings on Ottawa Avenue from Fulton Street northerly to Michigan Street in the city of Grand Rapids, 
Kent County. This is Local Agency project. 

6.00 % DBE participation required 

 

20. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 023       $1,952,000.00  
Project: STU 41000-205512 
Local Agreement: 21-5137  
Start Date: 10 days after award  
Completion Date: July 1, 2022 

0.48 mi of hot mix asphalt cold milling and resurfacing, concrete curb, gutter, sidewalk, and ramps, 
watermain and pavement markings on Fulton Street from Benjamin Avenue easterly to Wallinwood 
Avenue in the city of Grand Rapids, Kent County. This is a Local Agency project. 

5.00 % DBE participation required   

 

21. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 027       $550,000.00  
Project: STUL 13000-206801 
Local Agreement: 21-5115 
Start Date: June 14, 2021 
Completion Date: August 19, 2022 

1.80 mi of hot mix asphalt cold milling and resurfacing, concrete sidewalk ramps and pavement 
markings on North Avenue from Capital Avenue to Roosevelt Avenue in the city of Battle Creek, 
Calhoun County. This is a Local Agency project. 

3.00 % DBE participation required 
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22. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 030       $773,000.00  
Project: STL 75000-210861 
Local Agreement: 21-5097 
Start Date: 10 days after award 
Completion Date: September 24, 2021 

3.35 mi of hot mix asphalt wedging and overlay, trenching, aggregate shoulders, and pavement 
markings on County Road 441 from County Road 442 north to Manistique Avenue, Schoolcraft County. 
This is a Local Agency project. 

0.00 % DBE participation required 

 

23. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 032       $1,232,000.00  
Project: STL 46000-206187 
Local Agreement: 21-5116 
Start Date: 10 days after award 
Completion Date: October 30, 2021 

9.42 mi of hot mix asphalt overlay, shoulders, and pavement markings on Morenci Road from US-127 
to the Ohio state line, Lenawee County. This is a Local Agency project. 

3.00 % DBE participation required 

 

24. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 033       $725,000.00  
Project: STUL 70000-205351 
Local Agreement: 21-5130  
Start Date: 10 days after award  
Completion Date: June 25, 2021 

1.71 mi of hot mix asphalt cold milling and resurfacing, sidewalk ramps and pavement markings on 
Mercury Drive from Comstock Street northwesterly to the east city limits of Grand Haven, Ottawa 
County. This is a Local Agency project. 

 

3.00 % DBE participation required   

 

25. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 034       $1,393,000.00  
Project: CPMG 50000-208766 , ETC 
Local Agreement: 21-5131  
Start Date: 10 days after award  
Completion Date: May 27, 2022 

4.04 mi of traffic signal modernization includes wood and steel poles, aluminum pedestals, radar vehicle 
detection, cabinet and controller, wireless interconnect, and concrete sidewalk ramps at various 
intersections on 9 Mile Road and 10 Mile Road in the city of Eastpointe, Macomb County. This is a Local 
Agency project. 

0.00 % DBE participation required 
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26. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 035       $1,187,000.00  
Project: BHT 73000-202387 
Local Agreement: 21-5122 
Start Date: 10 days after award 
Completion Date: November 12, 2021 

Bridge rehabilitation includes deck patching, epoxy overlay, clean and coat structural steel and 
substructure repair on Tittabawassee Road over Tittabawassee River, Saginaw County. This is a Local 
Agency project. 

3.00 % DBE participation required 

 

27. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 036       $940,000.00  
Project: STUL 13000-208254 
Local Agreement: 21-5123 
Start Date: June 7, 2021 
Completion Date: October 1, 2021 

1.50 mi of hot mix asphalt road reconstruction, cold milling and resurfacing, concrete curb, gutter, 
sidewalk and ramps and pavement markings on North Drive and East Drive from Michigan Avenue to 
Madison Street, and Mansion Street from Madison Street to Michigan Avenue in the city of Marshall, 
Calhoun County. This is a Local Agency project. 

4.00 % DBE participation required 

 

28. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 037       $847,000.00  
Project: STPF 41000-211821 
Local Agreement: 21-5135 
Start Date: 10 days after award 
Completion Date: September 30, 2021 

2.04 mi of hot mix asphalt crushing, shaping, and resurfacing and pavement markings on Fruit Ridge 
Avenue from north of 4 Mile Road northerly to 6 Mile Road, Kent County. This is a Local Agency 
project. 

 

3.00 % DBE participation required   

 

29. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 039       $717,000.00  
Project: STL 78000-212167 
Local Agreement: 21-5098 
Start Date: 10 days after award 
Completion Date: October 29, 2021 

4.15 mi of hot mix asphalt crushing, shaping, and resurfacing, aggregate shoulders, and pavement 
markings on Balk Road from Featherstone Road to US-12, St. Joseph County. This is a Local Agency 
project. 

3.00 % DBE participation required 
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30. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 042       $1,786,000.00  
Project: STU 82000-205761 
Local Agreement: 21-5111 
Start Date: July 12, 2021 
Completion Date: October 15, 2021 

0.64 mi of hot mix asphalt cold milling and resurfacing, concrete pavement repairs, sidewalk ramps, 
signing and pavement markings on Outer Drive West from Ford Road (M-153) south to Golfview Drive 
in the city of Dearborn, Wayne County. This is a Local Agency project. 

6.00 % DBE participation required 

 

31. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 043       $1,405,000.00  
Project: STU 82000-205843 
Local Agreement: 21-5157 
Start Date: 10 days after award 
Completion Date: November 12, 2021 

1.07 mi of hot mix asphalt cold milling and resurfacing, concrete pavement repairs, sidewalk ramps, 
signing and pavement markings on Newburgh Road from Cherry Hill Road northerly to north of Ford 
Road in the city of Westland, Wayne County. This is a Local Agency project. 

3.00 % DBE participation required 

 

32. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 044       $691,000.00  
Project: STU 82000-205844 
Local Agreement: 21-5129 
Start Date: 10 days after award 
Completion Date: September 3, 2021 

0.43 mi of hot mix asphalt cold milling and resurfacing, concrete pavement repair, sidewalk ramps, 
signing and pavement markings on Beaconsfield Street from Kingsville Street northeasterly to 
Woodland Street in the city of Harper Woods, Wayne County. This is a Local Agency project. 

 

3.00 % DBE participation required  

 

33. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 046       $676,000.00  
Project: BHT 44000-206082 
Local Agreement: 21-5142 
Start Date: June 7, 2021 
Completion Date: September 30, 2021 

Bridge reconstruction includes replacing deck, clean and paint steel beams, substructure extension and 
approach work on Saginaw Street over the south branch of the Flint River, Lapeer County. This is a 
Local Agency project. 

2.00 % DBE participation required 
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34. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 047       $1,085,000.00  
Project: STU 25000-207604 
Local Agreement: 21-5155 
Start Date: June 14, 2021 
Completion Date: September 24, 2021 

0.69 mi of concrete cold milling and hot mix asphalt surfacing, concrete curb, gutter, and ramps, signing 
and pavement markings on Carpenter Road from Saginaw Road to Harry Street in the city of Flint, 
Genesee County. This is a Local Agency project. 

5.00 % DBE participation required 

 

35. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 048       $1,548,000.00  
Project: STL 39000-205408 
Local Agreement: 21-5145 
Start Date: 10 days after award 
Completion Date: August 31, 2021 

6.00 mi of hot mix asphalt cold milling and resurfacing, concrete curb, and gutter, replace culverts, 
guardrail, and pavement markings on R Avenue from 36th Street to the east county line of Kalamazoo 
County, Kalamazoo County. This is a Local Agency project. 

3.00 % DBE participation required 

 

36. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 049       $1,387,000.00  
Project: STU 82000-205785 
Local Agreement: 21-5110 
Start Date: August 16, 2021 
Completion Date: October 29, 2021 

0.64 mi of hot mix asphalt cold milling and resurfacing, concrete pavement repairs, sidewalk ramps, 
signing and pavement markings on Ecorse Road from west of Pardee Road easterly to Monroe 
Boulevard in the city of Taylor, Wayne County. This is a Local Agency project. 

 

4.00 % DBE participation required  

 

37. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 051       $1,112,000.00  
Project: STU 70000-205541 
Local Agreement: 21-5141  
Start Date: 10 days after award  
Completion Date: July 23, 2021 

2.50 mi of hot mix asphalt cold milling and resurfacing, aggregate shoulders, and pavement markings 
on 48th Avenue from south of Bauer Road northerly to south of Pierce Street, Ottawa County. This is a 
Local Agency project. 

3.00 % DBE participation required 
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38. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 052       $1,262,000.00  
Project: STL 01555-130331 
Local Agreement: 21-5126 
Start Date: July 6, 2021 
Completion Date: October 1, 2021 

4.63 mi of hot mix asphalt resurfacing, trenching, aggregate shoulders, signing and pavement markings 
on F-41 from F-30 (Mikado Glennie Road) to M-72, Alcona County. This is a Local Agency project. 

4.00 % DBE participation required 

 

39. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 058       $633,000.00  
Project: STUL 80000-208966 
Local Agreement: 21-5139 
Start Date: 10 days after award 
Completion Date: August 21, 2021 

2.50 mi of hot mix asphalt cold milling and resurfacing, aggregate shoulders, and pavement markings 
on Red Arrow Highway from 70th Street to the Hartford village limits, Van Buren County. This is a Local 
Agency project. 

0.00 % DBE participation required 

 

40. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 059       $1,572,000.00  
Project: STU 41000-205524 
Local Agreement: 21-5170  
Start Date: August 16, 2021  
Completion Date: June 15, 2022 

1.02 mi of hot mix asphalt resurfacing, concrete curb and gutter, culverts, drainage, sewer, aggregate 
base, modular block retaining wall, traffic signal and pavement markings on 84th Street from Breton 
Avenue easterly to Hanna Lake Avenue, Kent County. This is a Local Agency project. 

 

3.00 % DBE participation required   

 

41. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 061       $888,000.00  
Project: MCS 22000-202441 
Local Agreement: 21-5164  
Start Date: 10 days after award  
Completion Date: June 30, 2022 

Bridge replacement with 33x118 steel beams and 8-inch treated panel laminated deck, guardrail, and 
approach work on Cheese Factory Road over the east branch of the Sturgeon River, Dickinson County. 
This is a Local agency project. 

0.00 % DBE participation required 
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42. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 062       $811,000.00  
Project: STL 18000-206056 
Local Agreement: 21-5102  
Start Date: 10 days after award  
Completion Date: July 23, 2021 

5.11 mi of hot mix asphalt widening and overlay, aggregate shoulders, guardrail, and pavement 
markings on Twin Lakes Road from M-61 north to Forest Road and Surrey Road from Harrison Avenue 
east to Clare Avenue, Clare County. This is a Local Agency project. 

3.00 % DBE participation required 

 

43. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 063       $779,000.00  
Project: STL 67000-119134 
Local Agreement: 21-5125 
Start Date: 10 days after award 
Completion Date: 14 Working Days 

20.89 mi of single course chip seal, fog seal and pavement markings on various routes, Osceola 
County. This is a Local Agency project. 

0.00 % DBE participation required 

 

44. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 064       $672,000.00  
Project: TAU 70000-200243 
Local Agreement: 21-5150 
Start Date: 10 days after award 
Completion Date: November 1, 2021 

0.73 mi of hot mix asphalt shared use path and pedestrian bridge on Buttermilk Creek Pathway from 
north of New Holland Street to east of Buttermilk Creek in the city of Hudsonville, Ottawa County. This 
is a Local Agency project. 

 

0.00 % DBE participation required   

 

45. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 065       $669,000.00  
Project: STU 11000-206283 
Local Agreement: 21-5148 
Start Date: August 20, 2021 
Completion Date: October 1, 2021 

2.01 mi of hot mix asphalt cold milling and resurfacing, guardrail, and pavement markings on 
Washington Avenue from Hilltop Road to Maiden Lane, Berrien County. This is a Local Agency project. 

3.00 % DBE participation required 
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46. Letting of May 7, 2021      Prequalification Level: 
Letting Call: 2105 068       $660,000.00  
Project: BHT 82000-207699-2 
Local Agreement: 21-5037 
Start Date: 10 days after award 
Completion Date: November 30, 2021 

Bridge rehabilitation includes deck patching, replace expansion joint, concrete surface coating and 
approach work on Plymouth Road over Rouge River in the city of Detroit, Wayne County. This is a 
Local Agency project. 

2.00 % DBE participation required 
 
On receipt of your approval, projects will, at the Director’s discretion, be processed and awarded to the low 

bidder.  I approve the project described in this agenda and authorize the award by the  

responsible management staff of MDOT to the extent authorized by and in accordance with the December 14, 

1983, resolution of the State Transportation Commission and the Director’s delegation memorandum of 

February 11, 2019. 

      Respectfully submitted, 
      
       
 

  Paul C. Ajegba 

        Director 
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DATE: April 22, 2021 
  
TO:  State Transportation Commission 
  
FROM: Jack Cotter, CPA, CGMA 

Commission Auditor 
Office of Commission Audits  

  
SUBJECT: Justification Memorandums 
  
 
Attached for your information are the department’s justification memorandums for Exhibit A-2 
items where the low bid exceeded the engineer’s estimate by more than ten percent. 
 
 
 Signed copy on file 
 
 Jack Cotter, CPA, CGMA 
 Commission Auditor 
 
Attachments 
 
cc: T. Hagon 
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DATE:  April 7, 2021 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Bradley C. Wieferich, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   April 2, 2021 
Project Description: Bridge rehabilitation including concrete deck patching, epoxy overlay, 

replacement of expansion joint and silane treatment of concrete barriers 
and pavement markings on M-139 over the St. Joseph River, Berrien 
County. 

Project Number: 11031-203895 
Item Number: 2104 004 
Low Bidder:   Anlaan Corporation 
 
Eng. Est:  $468,792.42 Low Bid: $540,956.31 Difference:  $72,163.89 Percent:  15.39 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate    $468,792.42 
Anlaan Corporation    $540,956.31 
C. A. Hull Co., Inc.    $657,141.06 
Grand River Construction, Inc.  $696,796.81 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were deck joint removal; expansion joint device; and minor 
traffic devices. These items were bid higher than normal due to labor intensive work. The bridge 
work includes adjacent box beams with a notched concrete pocket that needs to be removed, and 
the hammer size is limited making the removal work tedious. Additionally, the notched concrete 
pocket contains steel reinforcement that is atypical to standard joint installation. The existing 
reinforcement is L-shaped and inflexible, posing challenges when installing the new expansion 
joint device because it requires manual manipulation of expansion joint device studs. The 
estimator considered these factors when estimating this project but was unable to precisely 
predict the unit prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of labor 
intensive work. This project received three bids, ranging from $540,956.31 to $696,796.81, 
which varied by 28.81 percent. The two lowest bids varied by 21.48 percent. We believe that 
rejecting this bid and re-letting this project will not result in lower bids, and the low bid should 
be considered reasonable based on the factors discussed. 
 
The Bureau of Development and the Southwest Region request that this project be awarded to 
the low bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  T. Kratofil  Director Ajegba 
 V. Lake   R. Welter  L. Strzalka  C. Rademacher MDOT-eProposal 
 K. Schuster  J. Hinkle  M. Shulick  C. Tennes  R. Worgess-Carveth 
 M. Irish   D. Potvin  H. Stinson  H. Hinchcliff  K. Farlin 

L. Bretz   C. Masseau  D. Grover  J. Gutting  E. Poole 
 T. Sauter  J. O’Leary  T. Avramenko K. Kirkpatrick M. Chynoweth 

J. DeRuyver  K. McAndrew K. Rothwell  W. Thompson R. Curtis 
 

BOD:DD:QA:DLP:raw 
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DATE:  April 9, 2021 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Bradley C. Wieferich, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 
 Estimate 
 
Letting Date:   April 2, 2021 
Project Description: Bridge reconstruction to include side by side 21 inch prestressed concrete 

box beams with a prestressed concrete deck, precast concrete fascia 
panels, cofferdams, drainage, concrete bridge approach, concrete curb and 
gutter, sidewalk, sidewalk ramps and guardrail work on Gibraltar Road 
over Waterway Canal in the city of Gibraltar, Wayne County. 

Project Number: 82000-133062 
Item Number: 2104 023 
Low Bidder: Dan’s Excavating, Inc. 
 
Eng. Est:  $2,062,691.00 Low Bid: $2,788,304.49 Difference:  $725,613.49 Percent:  35.18 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate      $2,062,691.00 
Dan’s Excavating, Inc.      $2,788,304.49 
E. C. Korneffel Co.      $2,895,723.33 
C. A. Hull Co., Inc.      $3,241,043.32 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
bid higher than the engineer’s estimate were the bridge construction items (remove structures, 
cofferdams, superstructure concrete, form, finish and cure and superstructure concrete, form 
finish and cure night casting, and the 21-inch prestressed concrete deck).  This structure is 
located on a canal off the Detroit River with a marina adjacent to each side. There is limited 
access to the construction site and staging area due to the proximity of the marinas. This causes 
the bridge construction items to be more labor intensive, increasing the cost. The local agency 
estimator considered several factors when estimating this project but was unable to precisely 
predict the unit prices.  
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of limited 
access to the construction site and staging area to perform the work.  This project received three 
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bids ranging from $2,788,304.49 to $3,241,043.32, which varied by 16.24 percent.  However, the 
two lowest bids varied by only 3.85 percent.  We believe that rejecting this bid and re-letting this 
project will not result in lower bids, and the low bid should be considered reasonable, based on 
the factors discussed. 
 
The Bureau of Development and the city of Gibraltar request that this project be awarded to the 
low bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter  D. Harr   S. Thurman  T. Kratofil   Director Ajegba 
 V. Lake  R. Welter  L. Strzalka  C. Rademacher  MDOT-eProposal 
 K. Schuster J. Hinkle  M. Shulick  C. Tennes   R. Worgess-Carveth 
 D. Potvin M. Irish   H. Stinson  H. Hinchcliff   K. Farlin 

L. Bretz  C. Masseau  D. Grover  J. Gutting   E. Poole 
J. O’Leary K. Kirkpatrick T. Sauter  T. Avramenko  T. Barry 
S. Minton K. Webb  T. Muhammad M. Chynoweth    
     

BOD:DD:QA:MJI:raw 
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DATE:  April 14, 2021 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Bradley C. Wieferich, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 
 Estimate 
 
Letting Date:   April 9, 2021 
Project Description: Bridge rehabilitation and reconstruction includes superstructure removal 

and replacement with 27 inch prestressed concrete box beams, deck 
removal and replacement, cleaning and coating of existing beams, replace 
railing, concrete sidewalk and approach work on East 8th Street, Cass 
Street and Park Street over the Boardman River in the city of Traverse 
City, Grand Traverse County. 

Project Number: 28005-112301 
Item Number: 2104 602 
Low Bidder: Anlaan Corporation 
 
Eng. Est:  $3,057,874.07 Low Bid: $4,912,071.99 Difference:  $1,854,197.92 Percent:  60.64 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate      $3,057,874.07  
Anlaan Corporation      $4,912,071.99 
Grand River Construction, Inc.    $5,001,723.39 
C. A. Hull Co., Inc.      $8,260,162.35 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
bid higher than the engineer’s estimate were structures, remove portions; superstructure concrete, 
form, finish, and cure, night casting; superstructure concrete, form, finish, and cure; 
superstructure concrete, night casting; and patching mortar or concrete.  These items were bid 
higher than normal due to the location and site conditions. This project involves three bridges in 
a high traffic urban environment. The work areas are tight and restrictive with limited space to 
break up and dispose of concrete and existing box beams. In addition, two sites will require the 
contractor to work around high voltage power lines. The superstructure work at one of the 
bridges will require unique and significant forms, and the contractor must use temporary 
supports to construct cantilevered sidewalks and railing. Also, the patching mortar or concrete 
item will be used on an existing concrete arch. The localized area has a varying radius and is 
over water.  These conditions did not allow for examination by the contractor prior to bidding. 
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The local agency estimator considered several factors when estimating this project but was 
unable to precisely predict the unit prices.  
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of the 
location and site conditions.  This project received three bids ranging from $4,912,071.99 to 
$8,260,162.35, which varied by 68.16 percent.  The two lowest bids varied by 1.83 percent.  We 
believe that rejecting this bid and re-letting this project will not result in lower bids, and the low 
bid should be considered reasonable based on the factors discussed. 
 
The Bureau of Development and the city of Traverse City request that this project be awarded to 
the low bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter  D. Harr   S. Thurman  T. Kratofil   Director Ajegba 
 V. Lake  R. Welter  L. Strzalka  C. Rademacher  MDOT-eProposal 
 K. Schuster J. Hinkle  M. Shulick  C. Tennes   R. Worgess-Carveth 
 D. Potvin M. Irish   H. Stinson  H. Hinchcliff   K. Farlin 

L. Bretz  C. Masseau  D. Grover  J. Gutting   E. Poole 
T. Sauter J. O’Leary  T. Avramenko K. Kirkpatrick  M. Chynoweth 
R. Levine J. Mathieu  G. Deans  S. Thayer   R. Curtis 
     

BOD:DD:QA:DLP:raw 
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            EXHIBIT A-2 

 

REQUEST FOR MICHIGAN STATE 

TRANSPORTATION COMMISSION APPROVAL 

LETTING EXCEPTIONS AGENDA 

April 22, 2021 

      TRUNKLINE CONTRACTS 

1. Letting of April 2, 2021                                                
Letting Call: 2104 004                    Low Bid:  $540,956.31 
Project: M  11031-203895               Engineer Estimate: $468,792.42 
Local Agreement:                         Pct Over/Under Estimate: 15.39 % 
Start Date: May 24, 2021 
Completion Date: September 17, 2021 
  
Bridge rehabilitation including concrete deck patching, epoxy overlay, replacement of expansion joint 
and silane treatment of concrete barriers and pavement markings on M-139 over the St. Joseph River, 
Berrien County.  This project includes a 5-year epoxy overlay performance warranty.  
  
   0.00 % DBE participation required 
  
      Bidder                           As-Submitted      As-Checked 
                                    
Anlaan Corporation                    $540,956.31        Same           1 ** 
C. A. Hull Co., Inc.                   $657,141.06       Same           2 
Grand River Construction, Inc.        $696,796.81        Same           3 
  
Total Number of Bidders: 3 
                                  

2. Letting of April 2, 2021                                                
Letting Call: 2104 013                    Low Bid:  $2,009,068.10 
Project: HSIP  21000-207296               Engineer Estimate: $1,886,729.75 
Local Agreement: 21-5060                           Pct Over/Under Estimate: 6.48 % 
Start Date: April 16, 2021 
Completion Date: November 27, 2021 
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Application of longitudinal pavement markings on various routes, Alger, Baraga, Chippewa, Delta, 
Dickinson, Gogebic, Houghton, Iron, Keweenaw, Luce, Mackinac, Marquette, Menominee, Ontonagon, 
and Schoolcraft Counties. 

 
   0.00 % DBE participation required 
  
      Bidder                           As-Submitted      As-Checked 
                                    
P.K. Contracting, Inc.                $2,009,068.10      Same           1 ** 
  
Total Number of Bidders: 1 
                                  

3. Letting of April 2, 2021                                                 
Letting Call: 2104 014                    Low Bid:  $2,076,525.19 
Project: HSIP  69023-207288               Engineer Estimate: $2,134,964.30 
Local Agreement:                          Pct Over/Under Estimate: -2.74 % 
Start Date: May 12, 2021 
Completion Date: November 26, 2021 
  
Application of long line pavement markings on various routes, Alcona, Alpena, Antrim, Arenac, Benzie, 
Charlevoix, Cheboygan, Crawford, Emmet, Grand Traverse, Iosco, Kalkaska, Leelanau, Manistee, 
Missaukee, Montmorency, Ogemaw, Oscoda, Otsego, Presque Isle, Roscommon, and Wexford 
Counties.  
  
   0.00 % DBE participation required 
  
      Bidder                           As-Submitted      As-Checked 
                                    
P.K. Contracting, Inc.               $2,076,525.19       Same           1 ** 
  
Total Number of Bidders: 1 
                                  

4. Letting of April 2, 2021                                                
Letting Call: 2104 035                    Low Bid:  $651,844.00 
Project: HSIP  38082-207302               Engineer Estimate: $686,621.30 
Local Agreement:                         Pct Over/Under Estimate: -5.06 % 
Start Date: April 12, 2021 
Completion Date: December 1, 2021 
  
Application of special pavement markings on various routes, Clinton, Eaton, Hillsdale, Ingham, 
Jackson, Lenawee, Livingston, Monroe, and Washtenaw Counties.  
  
   0.00 % DBE participation required 
  
      Bidder                           As-Submitted      As-Checked 
                                    
P.K. Contracting, Inc.               $651,844.00       Same           1 ** 
  
Total Number of Bidders: 1 
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5. Letting of April 2, 2021                                                
Letting Call: 2104 036                    Low Bid:  $492,577.50 
Project: HSIP  73000-207281               Engineer Estimate: $514,682.22 
Local Agreement:                         Pct Over/Under Estimate: -4.29 % 
Start Date: May 24, 2021 
Completion Date: November 12, 2021 
  
Application of special pavement markings on various routes, Huron, Sanilac, St. Clair, and Tuscola 
Counties.  
  
   0.00 % DBE participation required 
  
      Bidder                           As-Submitted      As-Checked 
                                    
P.K. Contracting, Inc.                $492,577.50       Same           1 ** 
  
Total Number of Bidders: 1 
                                  

       LOCAL AGENCY CONTRACTS 
  

6. Letting of April 2, 2021                                                
Letting Call: 2104 023                    Low Bid:  $2,788,304.49 
Project: MCS  82000-133062               Engineer Estimate: $2,062,691.00 
Local Agreement: 21-5065               Pct Over/Under Estimate: 35.18 % 
Start Date: 10 days after award  
Completion Date: October 29, 2021 
  
Bridge reconstruction to include side by side 21-inch prestressed concrete box beams with a 
prestressed concrete deck, precast concrete fascia panels, cofferdams, drainage, concrete bridge 
approach, concrete curb and gutter, sidewalk, sidewalk ramps and guardrail work on Gibraltar Road 
over Waterway Canal in the city of Gibraltar, Wayne County.  This is a Local Agency project.  
  
   0.00 % DBE participation required 
  
      Bidder                           As-Submitted      As-Checked 
                                    
Dan's Excavating, Inc.               $2,788,304.49       Same           1 ** 
E. C. Korneffel Co.                    $2,895,723.33       Same           2 
C. A. Hull Co., Inc.                 $3,241,043.32       Same           3 
  
Total Number of Bidders: 3 
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7. Letting of April 9, 2021                                                

Letting Call: 2104 602                    Low Bid:  $4,912,071.99 
Project: MCS  28005-112301               Engineer Estimate: $3,057,874.07 
Local Agreement: 21-5113                 Pct Over/Under Estimate: 60.64 % 
Start Date: 10 days after award  
Completion Date: November 13, 2021 
  
Bridge rehabilitation and reconstruction includes superstructure removal and replacement with 27-inch 
prestressed concrete box beams, deck removal and replacement, cleaning and coating of existing 
beams, replace railing, concrete sidewalk and approach work on East 8th Street, Cass Street and Park 
Street over the Boardman River in the city of Traverse City, Grand Traverse County. This is a Local 
Agency project.  
  
   0.00 % DBE participation required 
  
      Bidder                           As-Submitted      As-Checked 
                                    
Anlaan Corporation                   $4,912,071.99        Same           1 ** 
Grand River Construction, Inc.       $5,001,723.39       Same           2 
C. A. Hull Co., Inc.                   $8,260,162.35       Same           3 
  
Total Number of Bidders: 3 

         
On receipt of your approval, projects will, at the Director’s discretion, be processed and awarded to the low 
bidder.  I approve the project described in this agenda and authorize the award by the responsible 
management staff of MDOT to the extent authorized by and in accordance with the December 14, 1983, 
resolution of the State Transportation Commission and the Director’s delegation memorandum of  
February 11, 2019. 

      Respectfully submitted, 

       

      Paul C. Ajegba, P.E. 
      Director 

37



 

Page 1 of 2 
 

 
 

EXHIBIT A-3 
 

            INFORMATION FOR MICHIGAN STATE 
 
     TRANSPORTATION COMMISSION 

 
           April 22, 2021 

 
The following project information is being provided for informational purposes, as requested by the State 
Transportation Commission 
 
                                         TRUNKLINE CONTRACT 
   
1. Letting of April 2, 2021                                                

Letting Call: 2104 037                   Low Bid:  $383,666.15 
Project: HSIP  38082-211152              Engineer Estimate: $355,130.50 
Local Agreement:                       Pct Over/Under Estimate: 8.04 % 
Start Date: April 12, 2021 
Completion Date: December 1, 2021 
  
Application of durable pavement markings on various routes, Clinton, Eaton, Hillsdale, Ingham, 
Jackson, Lenawee, Livingston, Monroe, and Washtenaw Counties.  
  
   0.00 % DBE participation required 
  
      Bidder                          As-Submitted      As-Checked 
                                    
P.K. Contracting, Inc.               $383,666.15       Same           1 ** 
  
Total Number of Bidders: 1 
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                                                                  LOCAL AGENCY CONTRACT 

  
2. Letting of February 5, 2021                                             

Letting Call: 2102 054                  Low Bid:  $287,742.00 
Project: STL  80000-206739               Engineer Estimate: $372,066.50 
Local Agreement: 20-5521                Pct Over/Under Estimate: -22.66 % 
Start Date: 10 days after award  
Completion Date: September 30, 2021 
  
0.51 mi of hot mix asphalt base crushing, shaping, and resurfacing, concrete curb, gutter, sidewalk and 
ramps and pavement markings on East Arlington Street from Center Street to East Monroe Street (M-
43), Van Buren County.  This is a Local Agency project.  
  
   5.00 % DBE participation required 
  
      Bidder                             As-Submitted     As-Checked 
                                    
Rieth-Riley Construction Co., Inc.      $287,742.00      Same           1 
** 
Michigan Paving and Materials Company      $267,359.00      Same            
Invalid  
  
Total Number of Bidders:1 

 
These projects, for which the bid is under Five Hundred Thousand Dollars ($500,000) and has less than two 
(2) bidders or is a low bid rejection or have other bid issues, are being submitted for informational purposes.  
The contracts for these projects will, at the Director’s discretion, be processed and awarded to the low bidder.  
I approve the projects described in this agenda and authorize the award by the responsible management staff 
of MDOT to the extent authorized by and in accordance with the December 14, 1983, resolution of the State 
Transportation Commission and the Director’s delegation memorandum February 11, 2019. 
 

Respectfully submitted, 
 

             

       Paul C. Ajegba P.E. 
       Director 
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EXHIBIT B

Department Projects

Items to the Commission - April 22, 2021

Total Original 

Contract Amount

Total Final 

Contract Amount

Total Increase or 

Decrease

Total 

Percent

$19,027,889.65 $22,270,154.25 $3,242,264.60 17.04%

# Region

Control 

Section Job Number  Project Description Prime Contractor

Original Contract 

Amount

Final Contract 

Amount Increase Percent 

Date Work 

Started Expect Compl.

Actual 

Compl. Finaled Date

Designed by MDOT (M) 

or Consultant (C) Reason for Additional Project Costs

1 Bay 29012 118951

0.84 mi o+C8:N14f hot mix asphalt cold milling and resurfacing, concrete 

curb and gutter, storm sewer, guardrail, signing and pavement markings 

on M-46 from Hidden Oaks Drive easterly tothe Pine River in the city of 

St. Louis, Gratiot County. 

Malley 

Construction, Inc. 
$1,339,438.79 $1,522,092.58 $182,653.79 13.64% 3/26/2018 6/27/2019 6/27/2019 12/8/2020 M

Reason #1:  CM #5 added items Maintaining Traffic Adj, Stage 2 ($48,890.00) and Sidewalk, Conc, 6 

inch ($1,232.00).  The funding was procured by the TSC Design group from Traffic and Safety as a 

Road Safety Audit had originally identified sidewalk being needed for safety purposes.  At the time of 

letting the funding was not available however it was determined to be available during construction so 

work was added via Contract Modification #5.  

Reason #2:  CM #8 increased item HMA Approach ($30,375.50).  When the leveling course for 

widening was placed, a wedge of approach was added on both sides of roadway as a safety edge for 

the traveling public in the interest of safety.  

Reason #3:  CM #11 added item Driveway rem and replace($19,888.00).  The original driveway did 

not drain properly so it was removed and replaced with a full M-opening and 6 inch driveway to 

provide positive drainage.  

Reason #4:  CM #14 increased item Excavation, Earth ($14,191.80).  Additional excavation, earth 

was needed to properly complete the project.

Reasons 1-4 account for $114,577.30, or 63% of the total increase to the project costs.

2 North 40011 203976

2.11 mi of hot mix asphalt cold milling and one course overlay with ADA 

ramps on US-131 from the southern junction of M-72 to the northern 

junction of M-72 in the village of Kalkaska, Kalkaska County.

Elmer's Crane and 

Dozer, Inc. 
$1,036,131.38 $1,148,480.55 $112,349.17 10.84% 9/30/2019 6/22/2020 6/22/2020 12/9/2020 M

Reason #1:  CM #9 increased item HMA,5E3, High Stress. Quantities for this project were set up to 

perform pavement repairs, pave the base course of the repairs and then mill and place top course. 

The HMA was placed in the full depth patch areas back up to existing top course. Then it was milled 

for the placement of top course throughout the rest of the project to create one smooth product. This 

was done to improve project safety by eliminating overnight edge drops and temporary transverse 

joint tapers during construction.

Reason 1 accounts for $81,252.77, or 72% of the total increase to the project costs.

3 Metro 82024 201017
0.80 mi of turf establishment on I-94 at Concord Avenue and French 

Road in the city of Detroit, Wayne County. 

Nashville 

Construction 

Company 

$298,320.00 $407,028.86 $108,708.86 36.44% 3/31/2020 6/1/2020 6/1/2020 1/27/2021 M

Reason #1: CM #2 increases item Turf Establishment, Performance. The bridge contractor had to 

move back slope stake lines to create a smoother transition between the step slopes in the plans and 

the flatter existing slopes which created additional areas to be disturbed requiring more turf 

establishment. 

Reason 1 accounts for $102,137.06 or 94% of the total increase to the project costs.

4 North 51021 202864

0.55 mi of hot mix asphalt cold milling and resurfacing, concrete paving, 

curb, gutter and sidewalks, guardrail, bridgerehabilitation including epoxy 

overlay, deck patching, substructure and structural steel repair, full paint, 

joint, approach work and pavement markings on M-55 over Pine River, 

Manistee County. 

C. A. Hull Co., Inc. $3,917,121.08 $4,379,376.40 $462,255.32 11.80% 4/25/2019 12/23/2019 12/12/2019 1/27/2021 M

Reason #1: CM #4 ($231,812.59) and CM #16 ($93,291.36) were for additional work that was 

unknown until the initial work of the project started.  Additional pack rust repair, riveting and 

caulking/beam plate sealing were necessary to complete the proper rehabilitation to fracture critical 

members of the structure. This work added time to the project which lead to an approved Extension of 

Time which required MDOT incur traffic control adjustment payments and additional late season 

heating/housing.                                                                                

Reason 1 accounts for $325,103.95, or 70% of the total increase to the project costs.  

5 University 47065 107031
Carpool lot resurfacing and widening in the northwest quadrant of I-96 at 

Pinkney Road, Livingston County.

Asphalt 

Specialists, Inc. 
$169,918.00 $226,476.65 $56,558.65 33.29% 4/30/2020 6/12/2020 6/4/2020 1/15/2021 M

Reason #1:  CM #3 added item HMA Surface, Rem, Special for paving the carpool lot in 2 courses 

instead of 1 course with full depth pavement repairs.  The existing pavement in the carpool lot had 

extreme alligator cracking. At least 2/3 of the lot would have had to be removed by completing 

pavement repairs. With so many holes after removing the alligator cracked pavement, construction 

equipment would have likely damaged the remaining pavement during construction which would have 

been a major issue. So instead of doubling the amount of full depth repairs, it was decided by MDOT 

to replace all the pavement with new 4 inches of asphalt. 

Reason 1 accounts for $36,000.00, or 64% of the total increase to the project costs.  

6 Bay 25073 202631
Culvert replacement with an elliptical culvert on M-54 just north of 

Saginaw Street, Genesee County. 

Katterman 

Trucking, Inc. 
$293,139.00 $335,355.03 $42,216.03 14.40% 8/5/2019 5/29/2020 9/17/2019 1/12/2021 M

Reason #1: CM #1 added items Culv End Sect, 15 inch ($500.00), Dr Structure Cover, Type B 

($1,000.00), Dr Structure, 48 inch ($3,000.00), Sewer Tap, 15 inch ($1,000.00), and Sewer, CI A, 15 

inch, Tr Det B ($2,925.00).  These items were added to outlet an unknown drainage system.   During 

construction an unknown drainage system was found to the south of the project that was outlet to an 

unknown buried manhole on the existing culvert. 

Reason #2: CM #4 increased items HMA Approach, High Stress ($2,827.50), Lighted Arrow, Type C, 

Furn ($1,200.00), Lighted Arrow, Type C, Oper ($300.00), Plastic Drum, Fluorescent, Furn 

($2,784.00), Plastic Drum, Fluorescent, Oper ($116.00), Sign, Type B, Temp, Prismatic, Furn 

($1,704.00), Sign, Type B, Temp, Prismatic, Oper ($426.00), and added item HMA Patch Extra 

($9,511.80). These items were needed to address pavement repair and patch work that was required 

due to settling of the roadway. The repair was completed to ensure safety and the integrity of the 

roadway.

Reasons 1 & 2 account for $27,294.30, or 65% of the total increase to the project costs.

Number of ProjectsOver 10% (11 Total)

Total Over the Original Cost (All MDOT)
Total Over the Original Cost 

(MDOT/MDOT)
Total Over the Original Cost (MDOT/Cons)

$3,242,264.60 $2,512,199.34 $730,065.26 
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EXHIBIT B

Department Projects

Items to the Commission - April 22, 2021

Total Original 

Contract Amount

Total Final 

Contract Amount

Total Increase or 

Decrease

Total 

Percent

$19,027,889.65 $22,270,154.25 $3,242,264.60 17.04%

# Region

Control 

Section Job Number  Project Description Prime Contractor

Original Contract 

Amount

Final Contract 

Amount Increase Percent 

Date Work 

Started Expect Compl.

Actual 

Compl. Finaled Date

Designed by MDOT (M) 

or Consultant (C) Reason for Additional Project Costs

Number of ProjectsOver 10% (11 Total)

7 Grand 67022 201686

Job Order Contract for Traffic Signals in the Grand Region,Allegan, 

Barry, Ionia, Kent, Lake, Mason, Montcalm, Muskegon, Newaygo, 

Oceana, Osceola and Ottawa Counties. 

J. Ranck Electric, 

Inc. 
$564,690.78 $1,115,501.07 $550,810.29 97.54% 2/28/2019 10/8/2020 10/8/2020 2/11/2021 M

Reason #1: This project was let as Job Order Contract where no signal plans are developed at the 

time of letting.  Instead plans are developed over the course of the contract.  Complete quantities are 

not developed for all locations, instead, a basic list of items are set up and bid.  Quantities are not 

complete so each location adds quantity and cost to the contract. CMs 1-8 items were required to 

construct the contract required in the contract and each set of plans developed over contract time.

Reason 1 accounts for 100% of the total increase to the project costs.

8 Superior 36051 207076

254.45 mi of delineator installation on US-2 from the east city limit of 

Ironwood eastward to the Michigan/Wisconsin state line and on M-28 

from Thomaston Road to west Ishpeming, Baraga, Gogebic, Houghton, 

Iron, Marquette, and Ontonagon Counties.

J.C.S., 

Incorporated 
$269,991.70 $348,240.30 $78,248.60 28.98% 4/22/2020 10/31/2020 10/28/2020 2/8/2021 M

Reason #1: CM #1 increased items Delineator Reflector, White ($23,736.00) and Post, Rigid, 

Delineator ($41,528.30), for placement of additional delineator posts and reflectors in Marquette and 

Alger counties. The original scope of work for the subject project had included placement of delineator 

posts and reflectors in these counties, but during the design phase, part of Marquette County and all 

of Alger County were omitted from the plans due to insufficient funding. After the project was let, the 

Region became aware of Safety funding that was available to complete the original scoped project 

area.

Reason 1 accounts for $65,264.30, or 83% of the total increase to the project costs.

9 University 33045 127572

0.84 mi of installation of high friction surface treatment and pavement 

markings on I-496/US-127 from the Red Cedar River to just south of 

Trowbridge Road in the city of East Lansing, Ingham County.

RAM Construction 

Services of 

Michigan

$373,537.06 $423,206.43 $49,669.37 13.30% 9/16/2020 10/2/2020 10/2/2020 2/9/2021 M

Reason #1: CM #1 added item Rapid-setting Polymer Conc 2 inch to 4 inch ($94,282.00).  The 

existing condition of the bridge deck and roadway proved to be unsound.  The existing condition of the 

pavement would negatively impact the long term performance of the high friction surface treatment.  

The polymer concrete was applied to the pavement to extend the surface life of the high friction 

surface treatment.  

Reason 1 accounts for 100% of the total increase to the project costs.

10 Southwest 12033 131592

Up to 7.00 mi of concrete pavement repairs, diamond grinding, 

longitudinal grooving, joint resealing, permanent pavementmarkings and 

underdrain cleaning on I-69 from the Indiana state line north to south of 

Coldwater, Branch County. This is a Fixed Price Variable Scope project. 

Interstate 

Improvement, Inc. 
$2,524,945.48 $3,255,010.74 $730,065.26 28.91% 6/4/2018 10/14/2018 10/14/2018 2/12/2021 C

Reason #1: CM #1 increased items Diamond Grinding Conc Pavt ($268,335.00), HMA, 5E3 

($200,552.40), Longit Grooving of Conc Pavt ($122,897.35), and Resealing Trans Joints w/Hot-

Poured Rubber ($72,772.45). This was a Fixed Price Variable Scope project, these items were 

increased due to additional priorities being added to the contract by MDOT.

Reason 1 accounts for $664,557.20, or 91% of the total increase to the project costs.

11 Grand 34031 119006

7.02 mi of hot mix asphalt resurfacing, asphalt stabilized crack relief 

layer, concrete curb, gutter, joint replacement,culverts, drainage, 

guardrail, precast concrete box culvert, sinusoidal corrugations and 

pavement markings on M-66 fromsouth of the south Ionia county line to 

north of Portland Road, Ionia County.

C & D Hughes, 

Inc. 
$8,240,656.38 $9,109,385.64 $868,729.26 10.54% 5/28/2019 9/1/2020 7/1/2020 1/19/2021 M

Reason #1:   CM #1 increased items Excavation, Earth ($109,500.00), Subbase, CIP ($146,016.00), 

Underdrain Outlet, 6 inch ($45,000.00), Underdrain, Outlet Ending, 6 inch ($21,250.00), Underdrain 

Subbase, 6 inch ($444,000.00), and added item Aggregate Base, 4 inch ($221,757.75) .  This items 

were needed because during construction pour soils were encountered under the existing shoulders.  

The soils were saturated with water and had no positive outlet to convey the water away from the 

roadbed.  The existing material was removed, and replaced with new subbase, underdrain, and 

aggregate base.  

Reason 1 accounts for 100% of the total increase to the project costs.  
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EXHIBIT B

Local Projects

Items to the Commission - April 22, 2021

Total Original 

Contract Amount

Total Final 

Contract Amount

Total Increase or 

Decrease
Total Percent

$7,915,479.11 $8,924,118.85 $1,008,639.74 12.74%

# Region

Control 

Section Job Number  Project Description Prime Contractor

Original Contract 

Amount

Final Contract 

Amount Increase Percent 

Date Work 

Started Expect Compl.

Actual 

Compl. Finaled Date

Designed by Local (L) 

or Consultant (C) Reason for Additional Project Costs

1 North 20555 130334

2.28 mi of hot mix asphalt overlay, aggregate shoulders, 

drainage and pavement markings on Old 27 from north of 

Mount Frederic Road northeast to the Crawford/Otsego county 

line, Crawford County.

Elmer's Crane and 

Dozer, Inc. 
$313,479.70 $378,355.62 $64,875.92 20.70% 10/20/2020 10/30/2020 10/30/2020 12/15/2020 C

Reason #1:  CM #1 includes increases and decreases for additional thickness of HMA requested by the 

local agency to accommodate their desired pavement design.  At the Pre-Construction Meeting, the 

Crawford County Road Commission requested that the HMA, 4E1 be placed in two 165 lbs/Syd lifts as 

opposed to the original single lift currently set up in the contract documents. This change was driven by 

another job 20555-130318.  Job 130318 had the same scope of work (one course overlay) as originally 

set up on this project.  Due to the distresses and condition of the roadway, the one course overlay 

performed on JN 130318 was not an adequate fix, thus the change was made to perform a more 

proper/better fix for this project.  

Reason 1 accounts for 100% of the total increase to the project costs.

2 Metro 50457 131428

0.60 mi of hot mix asphalt cold milling and resurfacing, joint 

repairs, sidewalk and ramps, signal upgrades, watermain and 

pavement markings on 13 Mile Road from Hoover Road to 

west of Iroquois Drive in the city of Warren, Macomb County.

V.I.L. Construction, 

Inc. 
$1,751,596.55 $1,937,774.98 $186,178.43 10.63% 3/15/2017 10/10/2017 10/10/2017 12/15/2020 C

Reason #1: CM #4 increased items Pavt Repr, Nonreinf Conc, 9 inch ($14,728.80), Driveway, Nonreinf 

Conc, 8 inch ($12,308.96), and Sidewalk, Conc, 4 inch ($3,526.40) and CM #5 added items Emergency 

Water Main Repair, Sta. 33+79 ($6,397.59), Saturated Grade, Extra Work ($3,173.45), and Emergency 

Water Main Repair, 13 Mile Road at Hoover ($74,452.30) for water main construction. The deteriorated 

condition of the existing water main caused several breaks to occur as a result of normal construction 

activities. The Contractor was required to make several emergency repairs to the existing water main. 

All of these costs were paid by the City of Warren.

Reason 1 accounts for $114,587.50, or 61% of the total increase to the project costs.

3 Bay 77000 205749

1.74 mi of single chip seal and hot mix asphalt overlay, 

concrete curb and gutter, aggregate base, earthwork and 

pavement markings on North Road from Lightle Road north to 

M-136, St. Clair County. 

Ace-Saginaw 

Paving Company 
$384,627.99 $427,777.98 $43,149.99 11.22% 8/4/2020 6/15/2021 9/3/2020 1/20/2021 L

Reason #1: CM #2 increased item HMA, 4E1 ($24,482.26). The original plan quantity for the HMA and 

chip seal were based on record drawings.  At the time of construction, it was noted that the existing 

pavement was wider than noted in the record drawings and additional HMA was required. 

Reason #2: CM #2 increased item Pavt for Butt Joints, Rem ($13,220.10).  The plan quantity for the 

Butt Joints was underestimated and longer butt joints were needed to provide a smooth and safe 

transition for traffic.

Reasons 1 & 2 account for $37,702.36, or 87% of the total increase to the project costs.

4 Southwest 14000 129338

Bridge reconstruction with 33 inch prestressed concrete 

boxbeams, concrete deck, curb, gutter, approach, cofferdams, 

piling, guardrail and pavement markings on Sink Road over 

theDowagiac River, Cass County.

J. E. Kloote 

Contracting, Inc. 
$926,730.56 $1,033,465.62 $106,735.06 11.52% 5/30/2019 10/25/2019 9/25/2019 1/8/2021 C

Reason #1: CM #1 added item Wage Rate Increase.  During the design process, it was unclear whether 

Federal wage rates were required, including guidance from MDOT since standard federal funding was 

not allocated to the project. The BIA funding, however, is considered Federal, therefore the prevailing 

wage rates needed to be added to the already awarded contract.

Reason 1 accounts for $90,000.00, or 84% of the total increase to the project costs.

5 Bay 73000 206085

1.83 mi of hot mix asphalt cold milling and resurfacing, 

aggregate shoulders and pavement markings on Bell Road 

from Busch Road north to Curtis Road, Saginaw County.

Ace-Saginaw 

Paving Company
$183,018.00 $206,298.81 $23,280.81 12.72% 8/12/2020 10/15/2020 8/27/2020 2/18/2021 C

Reason #1: CM #2 increased item Shoulder, CI II, Modified. During construction, the condition of the 

shoulder slopes were found in worse condition than originally planned. 

Reason 1 accounts for $15,109.25, or 65% of the total increase to the project costs.

6 Metro 82000 132759

1.03 mi of concrete pavement reconstruction and widening, 

storm sewer, culvert replacement, concrete driveway, curb, 

gutter sidewalk and ramps, signing and pavement markings on 

Sibley Road from east of Telegraph Road (US-24) to east of 

Racho Road, Wayne County.

Dan's Excavating, 

Inc. 
$4,356,026.31 $4,940,445.84 $584,419.53 13.42% 7/9/2018 6/22/2020 6/22/2020 2/2/2021 C

Reason #1: CM #3 increased item Misc Subgrade Undercutting, Type IV ($42,640.00).  During 

construction of the first (westbound) half of the roadway, subgrade inspections were performed and oil 

recommendations resulted in a total of 1215 Cyds of Misc Subgrade Undercutting, Type IV.  The 

subgrade soils requiring undercutting were described as "silty fine sand, trace organics", and appeared 

unstable under construction equipment traffic. Soil samples were taken and lab testing performed to find 

approximately 4% organic content, and approximately 20% silt.  Based on a review of the soil borings 

included in the contract, it appeared that similar soils would be encountered on the south (eastbound) 

half of the roadway, and therefore it was recommended to add an additional 1000 Cyds to complete the 

project.

Reason #2: CM #3 increased item Pavt, Rem ($40,942.50). During Construction of the North 

(westbound) half of the roadway, concrete pavement was encountered below the asphalt surface, not 

anticipated based on the existing typical cross-sections included in the plans. An additional 6,625 Cyds 

was added to complete South (eastbound) half of the roadway the project. 

Reason #3: CM #13 added item Winter Paving/Winter Protection ($286,660.75).  This item was set up 

for cold weather concrete costs for the onsite batch plant, and cold weather protection- significant 

blankets for concrete, and straw for protecting the aggregate base from freezing before paving. Paving 

had to be finished beyond normal seasonal limitations in order to complete the second half of the 

roadway, otherwise the roadway would have been left in an unsafe condition over the winter.  

Reasons 1-3 account for $370,243.25, or 63% of the total increase to the project costs.

$965,489.75 

Total Over the Original Cost (Local/Cons)Total Over the Original Cost (All  Local)

$1,008,639.74 

Number of Projects Over 10% (6 Total)

Total Over the Original Cost          

(Local/Local)

$43,149.99
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Current Summary of MDOT Projects

Current Month, March 2021 $94,870,269.48 $96,553,090.82 1.77%

February 2021 $86,532,483.47 $85,295,385.24 -1.43%

January 2021 $125,360,555.42 $125,432,887.87 0.06%

2021 Fiscal Year $562,000,861.39 $571,784,903.26 1.74%

Five Year Summary of MDOT Projects

2017 $865,144,563.78 $862,462,531.03 -0.31%

2018 $625,072,360.55 $634,821,481.36 1.56%

2019 $1,116,644,265.97 $1,116,217,219.57 -0.04%

2020 $827,434,317.54 $831,112,832.97 0.44%

2021 $306,763,308.37 $307,281,363.93 0.17%

Calendar

Year

Original Contract 

Cost

Final

Contract Cost
Percent Difference

Percent Difference

Performance Matrix:  Comparison of Original Contract Costs and Final Contract Costs

Time Period
Original Contract 

Cost
Final Contract Cost
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MDOT
CONSTRUCTION PROJECTS FINALED IN JANUARY 2021

Total Original 

Contract Amount

Total Final Contract 

Amount

Total Increase or 

Decrease

Total 

Percent

# of Jobs 

Over 10%

# of Jobs 

Under
125,360,555.42 125,432,887.87 72,332.45 0.06% 5 28

Region Date Prefix

Control 

Section Job Number

Original Contract 

Amount

Final Contract 

Amount Increase or Decrease

Percent 

Over or 

Under

Jobs 

Over 

10%

Date Work 

Started Expect Compl.

Actual 

Compl.
Δ Days ** Designed by 

MDOT or Cons. PE Oversight

Bay 1/27/2021 M 25042 210208A $1,481,813.25 $1,431,970.70 (49,842.55) -3.36% 7/23/2020 9/11/2020 9/11/2020 0 M Keith Brown-Davison TSC

Bay 1/12/2021 ST 25073 202631A $293,139.00 $335,355.03 42,216.03 14.40% * 8/5/2019 5/29/2020 9/17/2019 -254 M Keith Brown-Davison TSC

Bay 1/27/2021 CM 25091 119943A $1,276,530.22 $1,241,782.73 (34,747.49) -2.72% 6/4/2018 9/19/2020 9/10/2020 -9 M Keith Brown-Davison TSC

Bay 1/27/2021 HSIP 25091 116195A $507,249.28 $457,276.17 (49,973.11) -9.85% 6/4/2018 9/19/2020 9/10/2020 -9 M Keith Brown-Davison TSC

Bay 1/27/2021 GF19 25101 204029A $723,509.58 $778,260.57 54,750.99 7.57% 7/15/2019 9/10/2019 9/10/2019 0 M Keith Brown-Davison TSC

Bay 1/20/2021 NH 32011 204298A $1,041,189.36 $963,455.28 (77,734.08) -7.47% 7/27/2020 8/29/2020 8/29/2020 0 M Craig Innis - Huron TSC

Bay 1/19/2021 NH 73061 128674A $2,004,701.10 $1,787,592.95 (217,108.15) -10.83% 4/16/2018 9/19/2020 9/19/2020 0 M Brian Ulman- Bay City TSC

Bay 1/14/2021 NH 73061 204374A $1,826,658.00 $1,884,893.76 58,235.76 3.19% 4/28/2020 7/10/2020 6/17/2020 -23 M Brian Ulman- Bay City TSC

Bay 1/19/2021 NH 73061 116505A $4,780,611.96 $5,078,129.62 297,517.66 6.22% 4/16/2018 9/19/2020 9/19/2020 0 M Brian Ulman- Bay City TSC

Bay 1/19/2021 NH 73061 117411A $6,280,836.17 $6,300,895.18 20,059.01 0.32% 4/16/2018 9/19/2020 9/19/2020 0 M Brian Ulman- Bay City TSC

Bay 1/12/2021 IMG 77111 131033A $837,765.80 $842,480.81 4,715.01 0.56% 3/2/2020 7/31/2020 6/26/2020 -35 M Craig Innis - Huron TSC

Bay 1/4/2021 M 79031 201406A $2,655,211.22 $2,714,178.95 58,967.73 2.22% 4/20/2020 7/10/2020 6/30/2020 -10 M Craig Innis - Huron TSC

Bay 1/4/2021 M 79041 204296A $879,933.42 $804,310.09 (75,623.33) -8.59% 4/20/2020 7/10/2020 6/30/2020 -10 M Craig Innis - Huron TSC

Bay 1/4/2021 ST 79042 132662A $18,070.50 $16,038.00 (2,032.50) -11.25% 4/20/2020 7/10/2020 6/30/2020 -10 M Craig Innis - Huron TSC

Grand 1/19/2021 GF19 34031 119006A $8,240,656.38 $9,109,385.64 868,729.26 10.54% * 5/28/2019 9/1/2020 7/1/2020 -61 M Daniel Roberts - Grand Rapids TSC

Grand 1/25/2021 ST 43011 204013A $1,846,580.99 $1,774,164.65 (72,416.34) -3.92% 5/4/2020 10/2/2020 0 M Kevin McReynolds - Cadillac TSC

Grand 1/20/2021 ST 54032 115073A $835,324.02 $845,446.11 10,122.09 1.21% 6/18/2020 10/8/2020 0 M Kevin McReynolds - Cadillac TSC

Metro 1/25/2021 IMG 50111 131029A $2,894,826.80 $2,620,957.87 (273,868.93) -9.46% 2/3/2020 8/22/2020 8/22/2020 0 C Brian Sarkella - Rowe Professional Services Company

Metro 1/25/2021 IMG 50112 202662A $363,843.82 $323,744.55 (40,099.27) -11.02% 2/3/2020 8/22/2020 8/22/2020 0 C Brian Sarkella - Rowe Professional Services Company

Metro 1/6/2021 STG 63041 125506A $1,787,955.05 $1,764,785.40 (23,169.65) -1.30% 8/13/2018 10/1/2020 9/30/2020 -1 C Brian Sarkella - Rowe Professional Services Company

Metro 1/27/2021 NH 82024 201017A $298,320.00 $407,028.86 108,708.86 36.44% * 3/31/2020 6/1/2020 6/1/2020 0 M Andrea Wilcox - Detroit TSC

Metro 1/7/2021 IM 82191 119187A $24,785,926.18 $25,454,538.63 668,612.45 2.70% 2/5/2018 9/19/2020 9/16/2020 -3 C William Erben-Taylor TSC

North 1/27/2021 HSIP 4021 209782A $168,926.56 $179,044.50 10,117.94 5.99% 9/9/2020 6/25/2021 12/10/2020 -197 M David Krentz - Alpena TSC

North 1/25/2021 NH 5011 207851A $1,789,878.89 $1,773,243.27 (16,635.62) -0.93% 9/8/2020 10/25/2019 10/8/2020 350 M Brad Swanson-Gaylord TSC

North 1/27/2021 ST 10042 200973A $1,741,111.43 $1,668,012.24 (73,099.19) -4.20% 6/23/2020 9/4/2020 8/26/2020 -9 M Dave Pax - Traverse City TSC

North 1/20/2021 M 16091 209943A $297,028.16 $309,762.29 12,734.13 4.29% 7/21/2020 9/11/2020 9/11/2020 0 M Brad Swanson-Gaylord TSC

North 1/27/2021 ST 51021 202864A $3,917,121.08 $4,379,376.40 462,255.32 11.80% * 4/25/2019 12/23/2019 12/12/2019 -11 M Dave Pax - Traverse City TSC

North 1/26/2021 ST 71031 208802A $221,594.28 $232,263.76 10,669.48 4.81% 9/28/2020 11/3/2020 10/20/2020 -14 M David Krentz - Alpena TSC

North 1/6/2021 ST 72021 204274A $242,440.90 $236,981.71 (5,459.19) -2.25% 8/4/2020 9/11/2020 9/11/2020 0 M Brad Swanson-Gaylord TSC

North 1/6/2021 M 72052 200967A $1,220,570.81 $1,129,895.51 (90,675.30) -7.43% 7/14/2020 9/11/2020 8/14/2020 -28 M Brad Swanson-Gaylord TSC

North 1/11/2021 HSIP 72061 204917A $205,467.40 $200,836.67 (4,630.73) -2.25% 9/21/2020 10/2/2020 10/15/2020 13 M Brad Swanson-Gaylord TSC

Southwest 1/20/2021 IM 11014 131572A $3,670,934.92 $3,227,030.25 (443,904.67) -12.09% 8/22/2020 10/15/2020 10/15/2020 0 M Kenton McAndrew - Coloma Business Office

Southwest 1/20/2021 M 11017 205502A $337,524.64 $351,363.27 13,838.63 4.10% 9/5/2019 5/31/2020 5/22/2020 -9 M Kenton McAndrew - Coloma Business Office

Southwest 1/13/2021 NH 11052 200631A $1,867,397.63 $1,658,348.84 (209,048.79) -11.19% 4/19/2019 11/15/2019 8/30/2019 -77 M Chris Jacobs - Kalamazoo TSC

2

MDOT Projects With an Original 

Contract Amount of

2

MDOT Projects  Designed by 

MDOT With an Original 

Contract Amount of

Total Over the Original Cost

$125,360,555.42 

358,595.85 (286,263.40)

0

MDOT Projects Designed by Consultants 

With an Original Contract Amount of

$34,937,315.06 $90,423,240.36

Total Over the Original Cost Total Over the Original Cost

72,332.45 

Projects Finaled This Month               

(53 Total)
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MDOT
CONSTRUCTION PROJECTS FINALED IN JANUARY 2021

Total Original 

Contract Amount

Total Final Contract 

Amount

Total Increase or 

Decrease

Total 

Percent

# of Jobs 

Over 10%

# of Jobs 

Under
125,360,555.42 125,432,887.87 72,332.45 0.06% 5 28

Region Date Prefix

Control 

Section Job Number

Original Contract 

Amount

Final Contract 

Amount Increase or Decrease

Percent 

Over or 

Under

Jobs 

Over 

10%

Date Work 

Started Expect Compl.

Actual 

Compl.
Δ Days ** Designed by 

MDOT or Cons. PE Oversight

2

MDOT Projects With an Original 

Contract Amount of

2

MDOT Projects  Designed by 

MDOT With an Original 

Contract Amount of

Total Over the Original Cost

$125,360,555.42 

358,595.85 (286,263.40)

0

MDOT Projects Designed by Consultants 

With an Original Contract Amount of

$34,937,315.06 $90,423,240.36

Total Over the Original Cost Total Over the Original Cost

72,332.45 

Projects Finaled This Month               

(53 Total)

Southwest 1/13/2021 CM 11052 127448A $592,099.48 $538,848.01 (53,251.47) -8.99% 4/19/2019 11/15/2019 8/30/2019 -77 M Chris Jacobs - Kalamazoo TSC

Southwest 1/20/2021 NH 11101 201224A $1,771,174.50 $1,823,256.93 52,082.43 2.94% 7/29/2019 8/5/2020 8/5/2020 0 C Kenton McAndrew - Coloma Business Office

Southwest 1/28/2021 STG 13033 204457A $516,058.82 $489,555.89 (26,502.93) -5.14% 7/6/2020 10/30/2020 10/30/2020 0 C Greg Finnila-Marshall TSC

Southwest 1/5/2021 ST 39000 208671A $70,211.15 $67,639.60 (2,571.55) -3.66% 7/7/2020 10/9/2020 10/9/2020 0 M Chris Jacobs - Kalamazoo TSC

Southwest 1/5/2021 IM 39024 203643A $4,307,899.16 $4,105,204.74 (202,694.42) -4.71% 7/7/2020 10/9/2020 10/9/2020 0 M Chris Jacobs - Kalamazoo TSC

Southwest 1/22/2021 ST 78054 126093A $790,707.83 $814,147.52 23,439.69 2.96% 3/18/2019 9/25/2021 8/25/2020 -398 M Chad Rajala - Alfred Benesch Co

Southwest 1/8/2021 M 80012 206308A $846,283.44 $867,168.87 20,885.43 2.47% 4/14/2020 8/15/2020 8/7/2020 -8 C Kenton McAndrew - Coloma Business Office

Superior 1/28/2021 ST 21022 113777A $319,953.10 $318,312.77 (1,640.33) -0.51% 4/17/2017 6/26/2020 6/26/2020 0 M Steve Cadeau-Crystal Falls TSC

Superior 1/28/2021 BRT 21022 115866A $17,995,644.00 $17,258,155.00 (737,489.00) -4.10% 4/17/2017 6/26/2020 6/26/2020 0 M Steve Cadeau-Crystal Falls TSC

Superior 1/27/2021 NH 21025 128711A $6,022,250.99 $5,890,893.82 (131,357.17) -2.18% 5/26/2020 10/19/2020 10/3/2020 -16 M Steve Cadeau-Crystal Falls TSC

Superior 1/22/2021 NH 22021 113708A $3,054,788.98 $3,171,018.33 116,229.35 3.80% 4/30/2018 10/16/2020 10/16/2020 0 M Steve Cadeau-Crystal Falls TSC

Superior 1/25/2021 ST 22051 119042A $2,384,726.88 $2,559,617.38 174,890.50 7.33% 5/28/2019 10/5/2019 10/7/2019 2 M Steve Cadeau-Crystal Falls TSC

Superior 1/8/2021 NH 27021 203892A $1,291,112.85 $1,260,758.61 (30,354.24) -2.35% 7/7/2020 9/11/2020 9/11/2020 0 M Steve Cadeau-Crystal Falls TSC

Superior 1/19/2021 M 27022 204336A $685,757.41 $692,067.81 6,310.40 0.92% 6/1/2020 10/13/2020 10/10/2020 -3 M Steve Cadeau-Crystal Falls TSC

Superior 1/21/2021 HSIP 84921 129413A $1,050,382.82 $923,360.81 (127,022.01) -12.09% 6/1/2020 11/5/2020 11/5/2020 0 M Steve Cadeau-Crystal Falls TSC

University 1/7/2021 CM 19041 120416A $1,971,246.45 $1,951,902.77 (19,343.68) -0.98% 5/28/2019 6/9/2020 6/9/2020 0 C Jason Early-Lansing TSC

University 1/11/2021 NH 23061 206049A $86,306.76 $93,602.40 7,295.64 8.45% 5/26/2020 7/6/2020 7/4/2020 -2 M Samuel Sorensen-Jackson TSC

University 1/15/2021 ST 47065 107031A $169,918.00 $226,476.65 56,558.65 33.29% * 4/30/2020 6/12/2020 6/4/2020 -8 M Jim Daavettila-Brighton TSC

University 1/20/2021 NH 58052 205957A $93,384.00 $98,069.70 4,685.70 5.02% 5/8/2020 5/31/2020 9/1/2020 92 M Jim Daavettila-Brighton TSC

Final

All MDOT Proj $125,432,887.87 0.06%

MDOT Des. $90,136,976.96 -0.32%

Cons. Designed $35,295,910.91 1.03%

Over/Under %

MDOT/Cons. $34,937,315.06

All MDOT

MDOT/MDOT

Original

$125,360,555.42

$90,423,240.36
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LOCAL
CONSTRUCTION PROJECTS FINALED IN JANUARY 2021

TOTAL 

ORIGINAL 

CONTRACT 

AMOUNT

TOTAL FINAL 

CONTRACT 

AMOUNT

TOTAL 

INCREASE OR 

DECREASE

TOTAL  

PERCENT

# OF JOBS 

OVER 10%

#OF JOBS 

UNDER

44,010,244.66 42,730,020.09 (1,280,224.57) -2.91% 2 30

Date Prefix

Control 

Section

Job 

Number

Original Contract 

Amount

Final Contract 

Amount

Increase or 

Decrease

Percent Over 

or Under

Jobs Over 

10%

Date Work 

Started

Designed by 

1/4/2021 BRT 3000 129336A $1,026,538.31 $1,016,034.95 (10,503.36) -1.02% 6/20/2018 C
1/4/2021 MCS 11000 202437A $867,974.02 $870,605.77 2,631.75 0.30% 4/16/2019 C
1/4/2021 HSIP 41000 203331A $468,642.18 $417,707.88 (50,934.30) -10.87% 5/13/2019 C
1/4/2021 HSIP 41000 203408A $181,028.11 $170,529.65 (10,498.46) -5.80% 5/13/2019 C
1/4/2021 EMRP 60000 202919A $316,975.03 $296,407.32 (20,567.71) -6.49% 6/29/2020 C
1/4/2021 STL 60000 205336A $310,564.64 $288,598.80 (21,965.84) -7.07% 7/6/2020 C
1/4/2021 TAU 63459 132568A $670,327.89 $678,104.04 7,776.15 1.16% 3/11/2019 C
1/4/2021 STUL 69137 133125A $655,776.16 $605,598.09 (50,178.07) -7.65% 6/21/2019 C
1/4/2021 HSIP 70000 207443A $82,943.50 $76,520.50 (6,423.00) -7.74% 3/30/2020 C
1/5/2021 STU 41000 202881A $684,848.07 $674,680.21 (10,167.86) -1.48% 5/19/2020 L
1/5/2021 DSTP 52000 200713A $617,868.58 $619,650.92 1,782.34 0.29% 6/20/2018 C
1/5/2021 STU 63000 203423A $974,934.57 $808,870.23 (166,064.34) -17.03% 8/26/2019 C
1/6/2021 STL 9000 206157A $1,098,613.36 $1,102,188.43 3,575.07 0.33% 8/19/2019 L
1/6/2021 EDD 27000 209146A $389,937.00 $333,145.72 (56,791.28) -14.56% 7/18/2020 L
1/6/2021 TA 63000 131208A $811,334.89 $852,740.36 41,405.47 5.10% 8/10/2018 C
1/7/2021 TA 41000 129655A $838,939.90 $841,729.99 2,790.09 0.33% 9/4/2018 C
1/8/2021 MCS 14000 129338A $926,730.56 $1,033,465.62 106,735.06 11.52% * 5/30/2019 C
1/8/2021 STL 36000 206998A $302,812.20 $294,780.14 (8,032.06) -2.65% 6/25/2020 L
1/8/2021 HRRR 39000 207248A $1,011,120.80 $820,579.45 (190,541.35) -18.84% 3/12/2020 C
1/8/2021 STL 55141 129722A $43,142.18 $37,703.63 (5,438.55) -12.61% 6/15/2020 L

1/11/2021 STU 50000 202024A $2,785,184.37 $3,058,013.50 272,829.13 9.80% 4/17/2018 C
1/11/2021 NH 63000 205182A $1,133,061.84 $1,102,476.21 (30,585.63) -2.70% 6/17/2019 L
1/12/2021 STL 12000 206948A $278,356.48 $280,163.21 1,806.73 0.65% 5/4/2020 C
1/12/2021 TA 70139 126424A $1,301,305.22 $1,267,095.66 (34,209.56) -2.63% 10/7/2019 C
1/14/2021 STU 41000 130707A $2,597,534.50 $2,498,064.65 (99,469.85) -3.83% 6/4/2019 C
1/14/2021 STU 41000 130755A $2,726,788.86 $2,609,657.35 (117,131.51) -4.30% 4/23/2018 C
1/14/2021 STL 55141 129717A $945,762.20 $948,047.65 2,285.45 0.24% 6/3/2019 C

LOCAL PROJECTS FINALED 

THIS MONTH  (45 Total)
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LOCAL
CONSTRUCTION PROJECTS FINALED IN JANUARY 2021

TOTAL 

ORIGINAL 

CONTRACT 

AMOUNT
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CONTRACT 

AMOUNT

TOTAL 

INCREASE OR 

DECREASE

TOTAL  

PERCENT
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OVER 10%

#OF JOBS 

UNDER

44,010,244.66 42,730,020.09 (1,280,224.57) -2.91% 2 30
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Control 

Section
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Number

Original Contract 

Amount

Final Contract 

Amount

Increase or 

Decrease

Percent Over 

or Under

Jobs Over 

10%

Date Work 

Started

Designed by 

LOCAL PROJECTS FINALED 

THIS MONTH  (45 Total)

1/14/2021 STU 63000 203679A $5,638,823.36 $5,424,578.32 (214,245.04) -3.80% 6/13/2019 C
1/19/2021 STL 18000 130246A $781,914.00 $797,432.29 15,518.29 1.98% 9/11/2019 C
1/19/2021 EDD 29000 205706A $193,525.48 $197,880.34 4,354.86 2.25% 10/22/2019 L
1/19/2021 STU 39000 130825A $555,604.80 $500,350.65 (55,254.15) -9.94% 9/12/2018 C
1/20/2021 HSIP 35000 207421A $208,326.11 $186,921.05 (21,405.06) -10.27% 7/7/2020 C
1/20/2021 CM 44448 130854A $403,510.00 $352,502.94 (51,007.06) -12.64% 9/24/2019 C
1/20/2021 STL 77000 205749A $384,627.99 $427,777.98 43,149.99 11.22% * 8/4/2020 L
1/20/2021 STU 77147 133415A $266,292.21 $270,536.96 4,244.75 1.59% 6/1/2020 L
1/21/2021 EDCF 25000 130633A $2,040,883.09 $1,909,809.41 (131,073.68) -6.42% 7/8/2019 C
1/21/2021 STL 74555 130158A $626,366.82 $609,907.55 (16,459.27) -2.63% 10/6/2020 C
1/22/2021 STU 25000 130642A $1,136,238.64 $1,095,893.88 (40,344.76) -3.55% 4/10/2019 C
1/22/2021 BO 41000 209576A $397,440.60 $334,148.02 (63,292.58) -15.93% 7/13/2020 L
1/22/2021 STL 75000 208202A $44,434.14 $44,571.45 137.31 0.31% 5/20/2020 L
1/22/2021 HSIP 77000 207974A $228,641.25 $223,097.60 (5,543.65) -2.42% 9/30/2019 C
1/25/2021 HSIP 75000 207203A $75,129.34 $71,735.38 (3,393.96) -4.52% 6/25/2020 L
1/26/2021 STU 63000 203657A $4,325,036.12 $4,317,517.77 (7,518.35) -0.17% 5/28/2019 C
1/26/2021 STUL 77147 133414A $509,281.91 $475,125.11 (34,156.80) -6.71% 4/20/2020 L
1/29/2021 STU 63000 203631A $2,145,123.38 $1,887,073.46 (258,049.92) -12.03% 3/30/2020 C

47



Original 
Amount,

$125,360,555.42

Final 
Project 
Cost, 
0.06% 

Original 
Amount, 

$90,423,240.36

Final 
Project 
Cost, 

-0.32%

$0.00

$20,000,000.00

$40,000,000.00

$60,000,000.00

$80,000,000.00

$100,000,000.00

$120,000,000.00

$140,000,000.00

C
o

n
tr

a
c

t 
D

o
ll

a
r 

A
m

o
u

n
t

Percentage Over/Under Original Contract Amount

MDOT Construction Projects Finaled
January 2021

All MDOT Projects

MDOT Designed

Consultant Designed

Original
Amount,

$34,937,315.06
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MDOT
CONSTRUCTION PROJECTS FINALED IN FEBRUARY 2021

Total Original 

Contract Amount

Total Final Contract 

Amount

Total Increase or 

Decrease

Total 

Percent

# of Jobs 

Over 10%

# of Jobs 

Under
86,532,483.47 85,295,385.24 (1,237,098.23) -1.43% 4 29

Region Date Prefix

Control 

Section Job Number

Original Contract 

Amount

Final Contract 

Amount Increase or Decrease

Percent 

Over or 

Under

Jobs 

Over 

10%

Date Work 

Started Expect Compl.

Actual 

Compl.
Δ Days ** Designed by 

MDOT or Cons. PE Oversight

Bay 2/11/2021 CMG 25091 132652A $424,044.96 $433,109.06 9,064.10 2.14% 8/20/2018 11/28/2018 11/28/2018 0 M Armando Lopez - Davison TSC

Bay 2/26/2021 CM 32011 127077A $173,543.00 $171,889.45 (1,653.55) -0.95% 7/13/2020 9/21/2020 9/21/2020 0 M Craig Innis - Huron TSC

Bay 2/9/2021 NH 32012 204315A $667,772.15 $665,123.54 (2,648.61) -0.40% 8/3/2020 9/18/2020 9/18/2020 0 M Alan Anderson - Ishpeming TSC

Bay 2/23/2021 NH 56023 204384A $1,327,958.34 $1,308,803.63 (19,154.71) -1.44% 4/27/2020 6/13/2020 5/22/2020 -22 M Brian Ulman- Bay City TSC

Bay 2/22/2021 M 74023 204318A $2,651,195.75 $2,477,511.49 (173,684.26) -6.55% 7/16/2020 11/18/2020 11/18/2020 0 M Craig Innis - Huron TSC

Grand 2/2/2021 NH 8012 202014A $27,703.40 $26,771.69 (931.71) -3.36% 6/1/2020 11/6/2020 11/6/2020 0 M Dave Helmstetter - URS Corporation

Grand 2/2/2021 ST 8032 200108A $1,937,641.14 $1,927,840.68 (9,800.46) -0.51% 6/1/2020 11/6/2020 11/6/2020 0 M Dave Helmstetter - URS Corporation

Grand 2/10/2021 ST 41131 123309A $261,634.90 $236,903.64 (24,731.26) -9.45% 10/8/2018 10/15/2020 9/11/2020 -34 M Kara Stein-Grand Rapids TSC

Grand 2/9/2021 NH 41131 201312A $655,478.61 $663,956.65 8,478.04 1.29% 8/3/2020 9/1/2020 8/26/2020 -6 M Tanya Pawlukiewicz - Grand Rapids TSC

Grand 2/11/2021 STG 67022 201686A $564,690.78 $1,115,501.07 550,810.29 97.54% * 2/28/2019 10/8/2020 10/8/2020 0 M Kevin McReynolds - Cadillac TSC

Grand 2/24/2021 STG 67051 202567A $223,636.69 $222,370.16 (1,266.53) -0.57% 9/8/2020 11/17/2020 11/17/2020 0 C Kevin McReynolds - Cadillac TSC

Grand 2/24/2021 STG 83052 202908A $271,331.57 $275,023.72 3,692.15 1.36% 9/8/2020 11/17/2020 11/17/2020 0 C Kevin McReynolds - Cadillac TSC

Metro 2/22/2021 NH 63043 204333A $4,148,209.89 $4,076,470.91 (71,738.98) -1.73% 5/11/2020 9/16/2020 9/28/2020 12 M Tia Klein - Fishbeck, Thompson, Carr & H

Metro 2/2/2021 STG 63051 118285A $2,210,390.07 $2,264,138.39 53,748.32 2.43% 4/15/2019 10/15/2020 10/15/2020 0 M Gina Red Craig - Oakland TSC

Metro 2/19/2021 ST 63071 205167A $280,671.72 $270,049.75 (10,621.97) -3.78% 1/17/2019 10/1/2020 5/18/2020 -136 M Steve Griffith-HNTB

Metro 2/12/2021 ST 63171 111775A $1,172,361.00 $1,122,351.13 (50,009.87) -4.27% 3/22/2019 5/15/2020 5/13/2020 -2 C Jeffrey Pitt - Oakland TSC

Metro 2/3/2021 TAU 82021 132804A $1,609,457.58 $1,644,587.50 35,129.92 2.18% 7/30/2018 9/19/2020 9/9/2020 -10 M Jeff Horne-Taylor TSC

Metro 2/2/2021 IM 82022 115863A $15,574,420.98 $15,684,747.36 110,326.38 0.71% 7/8/2019 7/6/2020 7/6/2020 0 C William Erben-Taylor TSC

Metro 2/10/2021 IMG 82022 131035A $3,168,006.10 $2,906,684.49 (261,321.61) -8.25% 11/4/2019 5/22/2020 5/22/2020 0 C Adam Penzenstadler - Taylor TSC

Metro 2/17/2021 NH 82025 201024A $257,316.75 $255,030.04 (2,286.71) -0.89% 9/24/2019 12/9/2019 9/28/2020 292 M Andrea Wilcox - Detroit TSC

Metro 2/17/2021 RP 82101 207228A $211,871.73 $210,769.31 (1,102.42) -0.52% 6/22/2020 8/9/2020 8/8/2020 -1 M Jeff Horne-Taylor TSC

Metro 2/8/2021 NH 82101 210309A $388,320.39 $364,624.08 (23,696.31) -6.10% 9/10/2020 11/6/2020 10/16/2020 -21 M Andrea Wilcox - Detroit TSC

North 2/17/2021 GF19 45041 204229A $1,669,511.40 $1,771,554.35 102,042.95 6.11% 5/1/2020 11/7/2020 10/16/2020 -22 M Dave Pax - Traverse City TSC

North 2/11/2021 NH 1051 208801A $451,487.79 $460,896.59 9,408.80 2.08% 8/24/2020 10/19/2020 10/19/2020 0 M David Krentz - Alpena TSC

North 2/23/2021 NH 15091 204284A $2,235,893.19 $2,266,201.14 30,307.95 1.36% 5/19/2020 9/30/2020 9/21/2020 -9 M Brad Swanson-Gaylord TSC

North 2/18/2021 M 16033 204263A $588,492.15 $631,740.08 43,247.93 7.35% 9/15/2020 10/16/2020 10/16/2020 0 M Brad Swanson-Gaylord TSC

North 2/11/2021 M 35012 208799A $1,289,570.02 $1,208,004.68 (81,565.34) -6.33% 8/12/2020 9/25/2020 9/25/2020 0 M David Krentz - Alpena TSC

North 2/11/2021 ST 60021 210122A $161,502.74 $171,003.07 9,500.33 5.88% 10/6/2020 11/6/2020 11/6/2020 0 M David Krentz - Alpena TSC

North 2/22/2021 HSIP 69023 206545A $432,364.21 $381,133.95 (51,230.26) -11.85% 5/4/2020 11/27/2020 11/4/2020 -23 M Dave Pax - Traverse City TSC

North 2/22/2021 HSIP 69023 206544A $2,013,053.81 $1,893,828.24 (119,225.57) -5.92% 4/27/2020 11/27/2020 10/27/2020 -31 M Dave Pax - Traverse City TSC

Southwest 2/22/2021 STG 11041 204423A $459,406.49 $466,165.16 6,758.67 1.47% 5/18/2020 11/4/2020 10/12/2020 -23 C Kenton McAndrew - Coloma Business Office

Southwest 2/17/2021 M 11052 210178A $398,712.86 $416,590.49 17,877.63 4.48% 9/8/2020 9/30/2020 9/26/2020 -4 M Kenton McAndrew - Coloma Business Office

Southwest 2/12/2021 IM 12033 131592A $2,524,945.48 $3,255,010.74 730,065.26 28.91% * 6/4/2018 10/14/2018 10/14/2018 0 C Andris Strupulis-Marshall TSCXXX19

Southwest 2/23/2021 M 13033 202017A $1,379,884.59 $1,368,334.14 (11,550.45) -0.84% 11/5/2020 11/5/2020 0 M Greg Finnila-Marshall TSC

(1,237,098.23)

Projects Finaled This Month               

(51 Total)

480,359.14 (1,717,457.37)

0

MDOT Projects Designed by Consultants 

With an Original Contract Amount of

$25,939,046.59 $60,593,436.88

Total Over the Original Cost Total Over the Original Cost

2

MDOT Projects With an Original 

Contract Amount of

2

MDOT Projects  Designed by 

MDOT With an Original 

Contract Amount of

Total Over the Original Cost

$86,532,483.47 
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MDOT
CONSTRUCTION PROJECTS FINALED IN FEBRUARY 2021

Total Original 

Contract Amount

Total Final Contract 

Amount

Total Increase or 

Decrease

Total 

Percent

# of Jobs 

Over 10%

# of Jobs 

Under
86,532,483.47 85,295,385.24 (1,237,098.23) -1.43% 4 29

Region Date Prefix

Control 

Section Job Number

Original Contract 

Amount

Final Contract 

Amount Increase or Decrease

Percent 

Over or 

Under

Jobs 

Over 

10%

Date Work 

Started Expect Compl.

Actual 

Compl.
Δ Days ** Designed by 

MDOT or Cons. PE Oversight

(1,237,098.23)

Projects Finaled This Month               

(51 Total)

480,359.14 (1,717,457.37)

0

MDOT Projects Designed by Consultants 

With an Original Contract Amount of

$25,939,046.59 $60,593,436.88

Total Over the Original Cost Total Over the Original Cost

2

MDOT Projects With an Original 

Contract Amount of

2

MDOT Projects  Designed by 

MDOT With an Original 

Contract Amount of

Total Over the Original Cost

$86,532,483.47 

Southwest 2/2/2021 ST 14041 203694A $3,141,578.84 $2,794,372.82 (347,206.02) -11.05% 6/17/2020 9/27/2020 9/27/2020 0 M Chris Jacobs - Kalamazoo TSC

Southwest 2/17/2021 M 39014 204645A $1,078,551.00 $913,313.39 (165,237.61) -15.32% 4/27/2020 5/20/2020 5/20/2020 0 M Chris Jacobs - Kalamazoo TSC

Southwest 2/17/2021 IM 39022 129576A $2,295,792.31 $2,014,346.18 (281,446.13) -12.26% 5/20/2019 10/19/2020 10/19/2019 -367 M Jim Woods-Kalamazoo TSCXXX19

Southwest 2/2/2021 CM 39022 127501A $456,292.35 $465,297.56 9,005.21 1.97% 4/20/2020 9/22/2020 9/22/2020 0 M Chris Jacobs - Kalamazoo TSC

Southwest 2/11/2021 MRR 78022 200399A $586,529.03 $546,366.79 (40,162.24) -6.85% 4/22/2019 11/1/2021 9/18/2020 -410 C Greg Finnila-Marshall TSC

Southwest 2/17/2021 GF19 80023 200908A $5,581,254.52 $4,273,668.67 (1,307,585.85) -23.43% 8/3/2019 8/21/2020 8/21/2020 0 M Chad Rajala - Alfred Benesch Co

Superior 2/17/2021 NH 31051 203975A $1,297,464.30 $1,334,562.61 37,098.31 2.86% 5/20/2020 9/25/2020 9/8/2020 -17 M Alan Anderson - Ishpeming TSC

Superior 2/17/2021 M 31051 201189A $1,120,901.10 $1,198,845.21 77,944.11 6.95% 5/20/2020 9/25/2020 9/8/2020 -17 M Alan Anderson - Ishpeming TSC

Superior 2/17/2021 M 31051 205391A $183,787.50 $186,369.85 2,582.35 1.41% 5/20/2020 9/25/2020 9/8/2020 -17 M Alan Anderson - Ishpeming TSC

Superior 2/8/2021 HSIP 36051 207076A $269,991.70 $348,240.30 78,248.60 28.98% * 4/22/2020 10/31/2020 10/28/2020 -3 M Steve Cadeau-Crystal Falls TSC

Superior 2/23/2021 M 49879 201185A $2,048,597.60 $2,017,665.12 (30,932.48) -1.51% 8/6/2020 9/22/2020 0 M Alan Anderson - Ishpeming TSC

University 2/5/2021 ST 47041 132596A $1,043,279.37 $939,717.43 (103,561.94) -9.93% 8/19/2019 6/5/2020 6/1/2020 -4 C Jim Daavettila-Brighton TSC

University 2/11/2021 ST 19000 120019A $1,215,127.22 $1,187,100.80 (28,026.42) -2.31% 2/14/2019 1/20/2020 1/19/2020 -1 M Jason Early-Lansing TSC

University 2/9/2021 HSIP 33045 127572A $373,537.06 $423,206.43 49,669.37 13.30% * 9/16/2020 10/2/2020 10/2/2020 0 M Jason Early-Lansing TSC

University 2/10/2021 HSIP 33817 124074A $915,129.88 $1,000,968.75 85,838.87 9.38% 5/11/2020 9/4/2020 9/4/2020 0 C Jason Early-Lansing TSC

University 2/17/2021 NH 38083 113565A $9,557,866.12 $9,493,880.48 (63,985.64) -0.67% 4/25/2017 6/30/2020 6/30/2020 0 M Samuel Sorensen-Jackson TSC

University 2/17/2021 MX 38083 128046A $3,554,321.34 $3,542,742.48 (11,578.86) -0.33% 4/25/2017 6/30/2020 6/30/2020 0 M Samuel Sorensen-Jackson TSC

Final

All MDOT Proj $85,295,385.24 -1.43%

MDOT Des. $58,875,979.51 -2.83%

Cons. Designed $26,419,405.73 1.85%

Over/Under %

MDOT/Cons. $25,939,046.59

All MDOT

MDOT/MDOT

Original

$86,532,483.47

$60,593,436.88
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LOCAL
CONSTRUCTION PROJECTS FINALED IN FEBRUARY 2021

TOTAL 

ORIGINAL 

CONTRACT 

AMOUNT

TOTAL FINAL 

CONTRACT 

AMOUNT

TOTAL 

INCREASE OR 

DECREASE

TOTAL  

PERCENT

# OF JOBS 

OVER 10%

#OF JOBS 

UNDER

77,483,969.86 78,810,262.24 1,326,292.38 1.71% 2 29

Date Prefix

Control 

Section

Job 

Number

Original Contract 

Amount

Final Contract 

Amount

Increase or 

Decrease

Percent Over 

or Under

Jobs Over 

10%

Date Work 

Started
Designed by 

2/1/2021 STL 15000 130359A $869,100.39 $817,162.22 (51,938.17) -5.98% 5/6/2019 C

2/1/2021 EDC 63000 132512A $16,167,970.97 $17,242,389.43 1,074,418.46 6.65% 1/7/2019 C

2/1/2021 HRRR 78000 207259A $442,226.34 $424,146.44 (18,079.90) -4.09% 10/13/2020 L

2/1/2021 STU 81000 205586A $615,900.00 $533,540.90 (82,359.10) -13.37% 9/17/2019 C

2/1/2021 STL 82000 202719A $11,247,314.00 $11,948,605.00 701,291.00 6.24% 8/20/2018 L

2/2/2021 STL 66000 208501A $642,131.20 $652,230.81 10,099.61 1.57% 7/8/2020 C

2/2/2021 EDC 82000 132759A $4,356,026.31 $4,940,445.84 584,419.53 13.42% * 7/9/2018 C

2/3/2021 STL 13000 130067A $858,484.00 $888,963.41 30,479.41 3.55% 6/7/2019 L

2/3/2021 STL 15000 208479A $1,343,348.39 $1,261,925.78 (81,422.61) -6.06% 5/4/2020 C

2/3/2021 BO 53000 133069A $1,048,011.70 $1,071,574.21 23,562.51 2.25% 1/15/2019 C

2/3/2021 STUL 61712 132941A $291,053.16 $290,446.49 (606.67) -0.21% 8/24/2020 L

2/3/2021 STU 82000 203592A $1,498,212.20 $1,410,984.71 (87,227.49) -5.82% 5/9/2020 L

2/3/2021 STU 82000 205484A $674,125.00 $654,186.81 (19,938.19) -2.96% 4/13/2020 C

2/4/2021 STL 63000 205174A $930,060.39 $911,228.07 (18,832.32) -2.02% 9/3/2019 L

2/5/2021 CM 46000 205707A $173,260.00 $162,340.98 (10,919.02) -6.30% 3/30/2020 C

2/8/2021 FLAP 43000 202597A $1,306,551.83 $1,349,722.71 43,170.88 3.30% 4/1/2020 C

2/9/2021 MCS 82000 202412A $1,626,368.58 $1,655,726.26 29,357.68 1.81% 3/3/2020 C

2/10/2021 CMG 13000 121059A $424,471.63 $388,802.95 (35,668.68) -8.40% 10/24/2019 L

2/10/2021 STRH 25000 202108A $214,322.58 $209,963.56 (4,359.02) -2.03% 9/24/2019 L

2/11/2021 STUL 22000 132295A $393,933.25 $402,641.74 8,708.49 2.21% 5/6/2019 C

2/11/2021 STL 36555 130463A $481,218.84 $478,247.46 (2,971.38) -0.62% 7/13/2020 L

2/12/2021 STL 63000 205136A $2,731,154.82 $2,953,361.87 222,207.05 8.14% 7/30/2019 L

2/12/2021 STUL 81000 203454A $1,779,122.32 $1,620,471.54 (158,650.78) -8.92% 6/3/2019 C

2/17/2021 STL 19000 205127A $410,364.20 $420,852.68 10,488.48 2.56% 6/8/2020 L

2/17/2021 MCS 19000 208052A $323,016.80 $313,125.90 (9,890.90) -3.06% 6/8/2020 L

2/17/2021 MCS 19000 208051A $206,179.22 $201,400.98 (4,778.24) -2.32% 6/8/2020 L

2/17/2021 STL 19000 206982A $279,863.75 $293,430.86 13,567.11 4.85% 6/8/2020 L

2/17/2021 EDD 32000 206125A $157,466.46 $161,295.30 3,828.84 2.43% 9/17/2020 C

2/17/2021 BHT 51000 202419A $337,834.62 $322,446.59 (15,388.03) -4.55% 5/15/2020 C

2/17/2021 STL 52000 129801A $1,495,305.74 $1,533,144.02 37,838.28 2.53% 8/22/2019 L

2/17/2021 TA 81161 133246A $4,398,848.46 $4,173,133.83 (225,714.63) -5.13% 1/14/2019 C

LOCAL PROJECTS FINALED 

THIS MONTH  (53 Total)
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CONSTRUCTION PROJECTS FINALED IN FEBRUARY 2021
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CONTRACT 
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CONTRACT 

AMOUNT

TOTAL 

INCREASE OR 

DECREASE

TOTAL  

PERCENT

# OF JOBS 

OVER 10%

#OF JOBS 

UNDER

77,483,969.86 78,810,262.24 1,326,292.38 1.71% 2 29

Date Prefix

Control 

Section

Job 

Number

Original Contract 

Amount

Final Contract 

Amount

Increase or 

Decrease

Percent Over 

or Under

Jobs Over 

10%

Date Work 

Started
Designed by 

LOCAL PROJECTS FINALED 

THIS MONTH  (53 Total)

2/18/2021 STL 32000 203036A $983,746.27 $934,031.72 (49,714.55) -5.05% 8/19/2020 L

2/18/2021 STU 39000 130809A $2,395,713.73 $2,193,493.37 (202,220.36) -8.44% 4/1/2019 C

2/18/2021 STU 63000 205947A $1,962,570.30 $1,748,755.98 (213,814.32) -10.89% 5/9/2020 C

2/18/2021 STL 73000 206085A $183,018.00 $206,298.81 23,280.81 12.72% * 8/12/2020 C

2/18/2021 HRRR 79000 203488A $478,866.00 $502,667.89 23,801.89 4.97% 2/17/2020 C

2/19/2021 BHT 41000 205168A $1,341,805.52 $1,347,127.21 5,321.69 0.40% 8/15/2019 L

2/19/2021 STL 73000 207999A $1,187,242.89 $1,169,539.88 (17,703.01) -1.49% 3/12/2020 C

2/22/2021 STUL 13000 130187A $1,096,017.40 $976,200.14 (119,817.26) -10.93% 7/29/2019 L

2/22/2021 STL 38000 203031A $2,886,079.66 $2,789,710.01 (96,369.65) -3.34% 4/22/2019 L

2/22/2021 HRRR 72000 207257A $284,896.56 $294,273.59 9,377.03 3.29% 7/8/2020 L

2/22/2021 STU 82000 132677A $2,400,813.66 $2,435,273.58 34,459.92 1.44% 11/19/2018 C

2/23/2021 MCS 25000 202398A $1,646,423.11 $1,626,500.71 (19,922.40) -1.21% 8/12/2019 C

2/23/2021 STL 30000 129633A $897,966.95 $917,595.49 19,628.54 2.19% 9/24/2020 L

2/23/2021 MCS 44000 202393A $121,175.75 $131,149.98 9,974.23 8.23% 09/08/20 C

2/23/2021 MCS 44000 202389A $159,839.50 $157,156.35 (2,683.15) -1.68% 09/08/20 C

2/24/2021 STUL 03000 132699A $511,723.75 $528,005.07 16,281.32 3.18% 07/10/19 C

2/25/2021 STL 38555 129637A $236,525.00 $211,738.96 (24,786.04) -10.48% 05/11/20 C

2/25/2021 STL 79000 203037A $403,626.56 $389,094.88 (14,531.68) -3.60% 10/14/20 C

2/26/2021 HSIP 13000 206921A $20,315.00 $21,260.00 945.00 4.65% 06/09/20 L

2/26/2021 HSIP 13000 207208A $3,365.00 $3,575.00 210.00 6.24% 06/09/20 L

2/26/2021 BHT 76000 202453A $163,919.29 $156,755.02 (7,164.27) -4.37% 08/31/20 C

2/26/2021 BO 76000 202454A $395,072.81 $382,119.25 (12,953.56) -3.28% 08/31/20 C
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MDOT
CONSTRUCTION PROJECTS FINALED IN MARCH 2021

Total Original 

Contract Amount

Total Final Contract 

Amount

Total Increase or 

Decrease

Total 

Percent

# of Jobs 

Over 10%

# of Jobs 

Under
94,870,269.48 96,553,090.82 1,682,821.34 1.77% 5 29

Region Date Prefix

Control 

Section Job Number

Original Contract 

Amount

Final Contract 

Amount Increase or Decrease

Percent 

Over or 

Under

Jobs 

Over 

10%

Date Work 

Started Expect Compl.

Actual 

Compl.
Δ Days ** Designed by 

MDOT or Cons. PE Oversight

Bay 3/25/2021 M         09031     207639A      $325,241.00 $312,393.04 (12,847.96) -3.95% 8/28/2020 8/28/2020 0 M Brian Ulman- Bay City TSC

Bay 3/18/2021 ST        25000     209686A      $598,290.00 $570,816.86 (27,473.14) -4.59% 8/30/2020 12/1/2020 10/23/2020 -39 M Keith Brown-Davison TSC

Bay 3/25/2021 M         25032     204664A      $1,046,577.05 $1,199,860.21 153,283.16 14.65% * 6/10/2019 1/8/2020 1/8/2020 0 M Keith Brown-Davison TSC

Bay 3/4/2021 HSIP      73000     206483A      $2,910,427.50 $3,063,963.21 153,535.71 5.28% 5/1/2020 12/9/2020 12/9/2020 0 M Armando Lopez - Bay Region Office

Bay 3/18/2021 M         73000     210647A      $827,932.81 $736,501.74 (91,431.07) -11.04% 11/5/2020 2/26/2021 1/7/2021 -50 M Brian Ulman- Bay City TSC

Bay 3/11/2021 GF18      76011     201295A      $727,587.13 $603,272.11 (124,315.02) -17.09% 8/18/2018 11/8/2018 11/8/2018 0 M Armando Lopez - Davison TSC

Bay 3/11/2021 M         76011     201296A      $2,210,663.03 $2,045,483.89 (165,179.14) -7.47% 8/18/2018 11/8/2018 11/8/2018 0 M Armando Lopez - Davison TSC

Grand 3/18/2021 ST        03072     118847A      $2,711,372.26 $2,591,240.17 (120,132.09) -4.43% 3/16/2018 11/15/2020 10/27/2018 -750 M Kara Stein-Grand Rapids TSC

Grand 3/18/2021 NH        03072     127978A      $499,752.65 $451,100.28 (48,652.37) -9.74% 3/16/2018 11/15/2020 10/27/2018 -750 M Kara Stein-Grand Rapids TSC

Grand 3/25/2021 ST        08052     123181A      $1,932,132.98 $2,372,815.51 440,682.53 22.81% * 3/25/2019 9/30/2020 12/6/2019 -299 M Terry Johnson - HNTB Michigan Inc

Grand 3/11/2021 STI       41025     126499A      $18,082,952.88 $19,790,517.50 1,707,564.62 9.44% 8/23/2018 7/31/2020 7/2/2020 -29 M Kara Stein-Grand Rapids TSC

Grand 3/11/2021 NH        41031     200171A      $896,991.75 $828,902.57 (68,089.18) -7.59% 7/9/2020 9/26/2020 9/26/2020 0 M Jeremy Lynn - Rowe, Inc

Grand 3/4/2021 NH        67022     204027A      $1,250,783.59 $1,245,914.66 (4,868.93) -0.39% 7/6/2020 9/1/2020 8/24/2020 -8 M Kevin McReynolds - Cadillac TSC

Grand 3/18/2021 HSIP      70023     123859A      $778,597.09 $857,913.25 79,316.16 10.19% * 9/30/2019 9/1/2020 5/22/2020 -102 M Gregg Zack - Muskegon TSC

Grand 3/11/2021 IM        70024     200662A      $4,815,844.79 $5,022,635.75 206,790.96 4.29% 4/14/2019 8/31/2020 7/7/2020 -55 M Gregg Zack - Muskegon TSC

Grand 3/18/2021 M         70024     210298A      $374,357.45 $385,982.50 11,625.05 3.11% 9/14/2020 5/3/2021 11/5/2020 -179 M Gregg Zack - Muskegon TSC

Metro 3/18/2021 ST        82023     132942A      $962,334.25 $745,067.00 (217,267.25) -22.58% 8/15/2019 3/31/2020 3/26/2020 -5 M Bonnie Yu - Detroit TSC

Metro 3/25/2021 NH        82053     128774A      $1,834,960.73 $1,768,252.29 (66,708.44) -3.64% 6/3/2019 7/6/2020 7/6/2020 0 M Adam Penzenstadler - Taylor TSC

Metro 3/18/2021 HSIP      82072     127697A      $379,669.85 $354,944.28 (24,725.57) -6.51% 7/9/2020 8/16/2020 8/6/2020 -10 M Andrea Wilcox - Detroit TSC

Metro 3/18/2021 ST        84927     133271A      $384,125.47 $315,929.72 (68,195.75) -17.75% 4/9/2018 9/11/2020 9/11/2020 0 C Andrea Wilcox - Detroit TSC

North 3/18/2021 NH        16091     129996A      $4,008,236.80 $3,893,631.22 (114,605.58) -2.86% 3/2/2020 10/16/2020 8/14/2020 -63 M Ben Gowell - OHM Advisors

North 3/11/2021 NH        20021     116416A      $6,479,283.96 $6,487,708.52 8,424.56 0.13% 4/9/2019 10/4/2019 8/28/2020 329 M Brad Swanson-Gaylord TSC

North 3/23/2021 GF19      35032     200991A      $2,955,781.32 $2,924,117.88 (31,663.44) -1.07% 9/2/2020 10/30/2020 10/28/2020 -2 M David Krentz - Alpena TSC

North 3/18/2021 ST        68012     123278A      $5,931,144.66 $6,322,815.74 391,671.08 6.60% 2/26/2019 6/24/2020 6/24/2020 0 M David Krentz - Alpena TSC

North 3/18/2021 ST        68012     202942A      $178,821.70 $191,763.25 12,941.55 7.24% 2/26/2019 6/24/2020 6/24/2020 0 M David Krentz - Alpena TSC

North 3/18/2021 ST        72052     123189A      $1,229,626.56 $1,175,733.15 (53,893.41) -4.38% 9/3/2019 11/26/2019 11/26/2019 0 M Brad Swanson-Gaylord TSC

Southwest 3/18/2021 M         11031     209929A      $443,487.32 $515,218.78 71,731.46 16.17% * 6/6/2020 8/28/2020 8/24/2020 -4 M Kenton McAndrew - Coloma Business Office

Southwest 3/18/2021 M         11041     209926A      $540,709.84 $534,388.94 (6,320.90) -1.17% 5/26/2020 7/12/2020 6/13/2020 -29 M Chris Jacobs - Kalamazoo TSC

Southwest 3/18/2021 NH        11091     203792A      $710,155.24 $654,722.93 (55,432.31) -7.81% 5/11/2020 7/24/2020 7/24/2020 0 M Chris Jacobs - Kalamazoo TSC

Southwest 3/25/2021 ST        12021     108712A      $976,901.45 $976,282.02 (619.43) -0.06% 3/12/2018 9/14/2018 9/14/2018 0 M Andris Strupulis-Marshall TSCXXX19

Southwest 3/25/2021 NH        12021     131593A      $1,380,926.81 $1,446,172.78 65,245.97 4.72% 3/12/2018 9/14/2018 9/14/2018 0 M Andris Strupulis-Marshall TSCXXX19

Southwest 3/11/2021 GF19      13042     204205A      $787,325.02 $797,410.47 10,085.45 1.28% 8/3/2020 9/27/2020 9/27/2020 0 M Greg Finnila-Marshall TSC

Southwest 3/25/2021 M         13051     207826A      $256,134.35 $272,357.35 16,223.00 6.33% 5/21/2020 6/5/2020 6/11/2020 6 M Greg Finnila-Marshall TSC

Southwest 3/18/2021 M         14011     200642A      $2,594,981.08 $2,432,937.05 (162,044.03) -6.24% 5/11/2020 7/24/2020 7/24/2020 0 M Chris Jacobs - Kalamazoo TSC

1,682,821.34 

Projects Finaled This Month               

(46 Total)

(68,195.75)1,751,017.09

0

MDOT Projects Designed by Consultants 

With an Original Contract Amount of

$384,125.47 $94,486,144.01

Total Over the Original Cost Total Over the Original Cost

2

MDOT Projects With an Original 

Contract Amount of

2

MDOT Projects  Designed by 

MDOT With an Original 

Contract Amount of

Total Over the Original Cost

$94,870,269.48 
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MDOT
CONSTRUCTION PROJECTS FINALED IN MARCH 2021

Total Original 

Contract Amount

Total Final Contract 

Amount

Total Increase or 

Decrease

Total 

Percent

# of Jobs 

Over 10%

# of Jobs 

Under
94,870,269.48 96,553,090.82 1,682,821.34 1.77% 5 29

Region Date Prefix

Control 

Section Job Number

Original Contract 

Amount

Final Contract 

Amount Increase or Decrease

Percent 

Over or 

Under

Jobs 

Over 

10%

Date Work 

Started Expect Compl.

Actual 

Compl.
Δ Days ** Designed by 

MDOT or Cons. PE Oversight

1,682,821.34 

Projects Finaled This Month               

(46 Total)

(68,195.75)1,751,017.09

0

MDOT Projects Designed by Consultants 

With an Original Contract Amount of

$384,125.47 $94,486,144.01

Total Over the Original Cost Total Over the Original Cost

2

MDOT Projects With an Original 

Contract Amount of

2

MDOT Projects  Designed by 

MDOT With an Original 

Contract Amount of

Total Over the Original Cost

$94,870,269.48 

Superior 3/18/2021 NH        02041     128724A      $681,130.33 $671,551.15 (9,579.18) -1.41% 5/30/2019 10/31/2019 10/14/2019 -17 M Mike Lusk-Newberry TSC

Superior 3/18/2021 NH        07023     126827A      $5,539,103.20 $5,453,082.92 (86,020.28) -1.55% 4/28/2020 10/8/2020 10/8/2020 0 M Alan Anderson - Ishpeming TSC

Superior 3/25/2021 M         27022     204336A      $685,757.41 $692,067.81 6,310.40 0.92% 6/1/2020 10/13/2020 10/10/2020 -3 M Steve Cadeau-Crystal Falls TSC

Superior 3/11/2021 M         42021     201186A      $3,690,985.03 $4,288,180.73 597,195.70 16.18% * 5/4/2020 8/15/2020 10/21/2020 67 M Alan Anderson - Ishpeming TSC

Superior 3/18/2021 NH        48041     201202A      $1,968,900.35 $2,077,210.62 108,310.27 5.50% 6/17/2019 11/1/2019 9/19/2019 -43 M Mike Lusk-Newberry TSC

Superior 3/4/2021 ST        55031     130236A      $497,391.14 $476,863.40 (20,527.74) -4.13% 8/5/2020 11/13/2020 10/28/2020 -16 M Steve Cadeau-Crystal Falls TSC

Superior 3/25/2021 NH        75021     128718A      $2,393,945.95 $2,339,166.16 (54,779.79) -2.29% 6/19/2019 11/16/2019 9/9/2019 -68 M Mike Lusk-Newberry TSC

Superior 3/11/2021 HSIP      84921     129413A      $1,050,382.82 $923,360.81 (127,022.01) -12.09% 6/1/2020 11/5/2020 11/5/2020 0 M Steve Cadeau-Crystal Falls TSC

University 3/11/2021 ST        23041     204194A      $1,255,683.00 $1,073,369.71 (182,313.29) -14.52% 6/2/2020 9/14/2020 9/14/2020 0 M Jason Early-Lansing TSC

University 3/4/2021 IM        33084     204189A      $853,711.19 $636,988.73 (216,722.46) -25.39% 6/15/2020 8/21/2020 8/21/2020 0 M Jason Early-Lansing TSC

University 3/25/2021 NH        33183     209924A      $47,015.51 $45,851.00 (1,164.51) -2.48% 1/18/2021 3/1/2021 2/16/2021 -13 M Jason Early-Lansing TSC

University 3/18/2021 NH        81103     200987A      $4,182,153.18 $3,986,631.16 (195,522.02) -4.68% 6/8/2020 10/12/2020 10/12/2020 0 M Erica Rowley - Tyme Engineering

Final

All MDOT Proj $96,553,090.82 1.77%

MDOT Des. $96,237,161.10 1.85%

Cons. Designed $315,929.72 -17.75%

Over/Under %

MDOT/Cons. $384,125.47

All MDOT

MDOT/MDOT

Original

$94,870,269.48

$94,486,144.01
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LOCAL
CONSTRUCTION PROJECTS FINALED IN MARCH 2021

TOTAL 

ORIGINAL 

CONTRACT 

AMOUNT

TOTAL FINAL 

CONTRACT 

AMOUNT

TOTAL 

INCREASE OR 

DECREASE

TOTAL  

PERCENT

# OF JOBS 

OVER 10%

#OF JOBS 

UNDER

50,614,751.90 50,133,616.17 (481,135.73) -0.95% 3 30

Date Prefix

Control 

Section

Job 

Number

Original Contract 

Amount

Final Contract 

Amount

Increase or 

Decrease

Percent Over 

or Under

Jobs Over 

10%

Date Work 

Started
Designed by 

3/4/2021 HSIP      05609     130872A      $131,390.25 $133,054.25 1,664.00 1.27% 5/23/2018 L
3/4/2021 STU       33000     130436A      $2,234,223.13 $2,519,129.40 284,906.27 12.75% * 2/20/2018 L
3/4/2021 MCS       33065     126694A      $1,777,083.39 $2,001,624.56 224,541.17 12.64% * 8/14/2017 C
3/4/2021 EDCF      41000     206389A      $885,398.00 $966,110.54 80,712.54 9.12% 5/19/2020 L
3/4/2021 TA        41081     130935A      $1,517,609.92 $1,420,058.28 (97,551.64) -6.43% 4/8/2019 C
3/4/2021 STUL      63000     133176A      $648,274.76 $603,484.98 (44,789.78) -6.91% 7/18/2019 L

3/11/2021 STL       16000     205301A      $780,042.50 $783,928.10 3,885.60 0.50% 6/8/2020 L
3/11/2021 STU       41000     133277A      $1,168,907.00 $1,282,566.64 113,659.64 9.72% 4/8/2019 C
3/11/2021 STU       41000     206383A      $238,399.61 $215,657.61 (22,742.00) -9.54% 8/24/2020 C
3/11/2021 STL       46555     129631A      $1,131,933.90 $1,100,327.63 (31,606.27) -2.79% 9/23/2019 L
3/11/2021 STL       46555     129641A      $416,821.60 $404,781.43 (12,040.17) -2.89% 8/3/2020 L
3/11/2021 ER        56000     203306A      $916,363.99 $836,179.43 (80,184.56) -8.75% 10/22/2019 C
3/11/2021 ER        56000     203315A      $777,308.20 $787,751.52 10,443.32 1.34% 10/28/2019 C
3/11/2021 ER        56000     203319A      $609,552.00 $599,092.74 (10,459.26) -1.72% 10/28/2019 C
3/11/2021 MCS       62123     126594A      $1,674,032.36 $1,645,381.00 (28,651.36) -1.71% 11/1/2018 C
3/11/2021 STU       63000     203631A      $2,145,123.38 $1,887,073.46 (258,049.92) -12.03% 3/30/2020 C
3/11/2021 STU       70000     130764A      $4,315,784.24 $4,386,528.11 70,743.87 1.64% 5/16/2018 L
3/11/2021 STUL      70000     130785A      $633,244.22 $573,028.32 (60,215.90) -9.51% 8/2/2019 L
3/11/2021 STU       82000     203498A      $1,289,518.31 $1,137,033.10 (152,485.21) -11.82% 6/17/2019 C
3/18/2021 STU       11000     130769A      $281,971.17 $255,166.47 (26,804.70) -9.51% 7/27/2020 C
3/18/2021 HSIP      24000     206923A      $130,000.00 $129,225.50 (774.50) -0.60% 7/6/2020 C
3/18/2021 MCS       39000     202433A      $113,273.44 $110,209.35 (3,064.09) -2.71% 8/3/2020 C
3/18/2021 MCS       39000     202434A      $276,537.95 $240,142.95 (36,395.00) -13.16% 8/3/2020 C
3/18/2021 STL       55141     129722A      $43,142.18 $37,703.63 (5,438.55) -12.61% 6/15/2020 L
3/18/2021 HSIP      63000     203458A      $684,793.18 $702,649.69 17,856.51 2.61% 7/17/2019 C

3/18/2021 STL       72000     206329A      $130,741.03 $123,347.21 (7,393.82) -5.66% 8/14/2020 L

LOCAL PROJECTS FINALED 

THIS MONTH  (44 Total)
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LOCAL
CONSTRUCTION PROJECTS FINALED IN MARCH 2021

TOTAL 

ORIGINAL 

CONTRACT 

AMOUNT

TOTAL FINAL 

CONTRACT 

AMOUNT

TOTAL 

INCREASE OR 

DECREASE

TOTAL  

PERCENT

# OF JOBS 

OVER 10%

#OF JOBS 

UNDER

50,614,751.90 50,133,616.17 (481,135.73) -0.95% 3 30

Date Prefix

Control 

Section

Job 

Number

Original Contract 

Amount

Final Contract 

Amount

Increase or 

Decrease

Percent Over 

or Under

Jobs Over 

10%

Date Work 

Started
Designed by 

LOCAL PROJECTS FINALED 

THIS MONTH  (44 Total)

3/18/2021 STL       72000     206568A      $246,224.26 $239,283.40 (6,940.86) -2.82% 8/14/2020 L
3/18/2021 STUL      77147     133414A      $509,281.91 $475,125.11 (34,156.80) -6.71% 4/20/2020 L
3/18/2021 BRT       79000     133041A      $569,280.60 $610,198.50 40,917.90 7.19% 5/18/2020 C
3/25/2021 STL       01000     130328A      $520,903.98 $517,284.19 (3,619.79) -0.69% 8/6/2020 C
3/25/2021 BHT       01000     133066A      $285,404.60 $258,446.82 (26,957.78) -9.45% 4/16/2019 C
3/25/2021 FLAP      02003     130985A      $1,387,520.41 $1,301,688.32 (85,832.09) -6.19% 7/8/2019 L
3/25/2021 HRRR      03000     202856A      $661,033.00 $649,214.42 (11,818.58) -1.79% 5/18/2020 L
3/25/2021 TAU       25402     130836A      $1,025,436.43 $1,006,471.78 (18,964.65) -1.85% 7/18/2019 C
3/25/2021 CMG       46000     206474A      $726,748.89 $712,266.70 (14,482.19) -1.99% 12/10/2019 C
3/25/2021 TAU       50458     128437A      $986,032.71 $1,053,353.63 67,320.92 6.83% 1/10/2017 C
3/25/2021 STL       51000     129702A      $773,526.20 $797,385.48 23,859.28 3.08% 5/4/2020 L
3/25/2021 STL       56000     130265A      $867,117.93 $989,263.83 122,145.90 14.09% * 8/19/2019 C
3/25/2021 STU       63000     132473A      $13,093,550.12 $12,835,045.76 (258,504.36) -1.97% 7/17/2017 C
3/25/2021 STL       69000     202276A      $1,044,628.60 $980,048.30 (64,580.30) -6.18% 7/15/2019 C
3/25/2021 BHT       77000     202409A      $310,602.95 $296,959.75 (13,643.20) -4.39% 7/13/2020 L
3/25/2021 AID       77000     204206A      $1,160,189.60 $1,191,949.09 31,759.49 2.74% 10/10/2019 L
3/25/2021 STL       81000     202674A      $879,900.00 $804,854.29 (75,045.71) -8.53% 6/11/2020 C
3/25/2021 STU       81000     205586A      $615,900.00 $533,540.90 (82,359.10) -13.37% 9/17/2019 C
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Original 
Amount,

$94,870,269.48

Final 
Project 
Cost, 
1.77% 

Original 
Amount, 

$94,486,144.01

Final 
Project 
Cost, 
1.85%
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